
Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC01
Activity ID: 1E52104A20

Activity Filter * Starts In FY *
WBS No: 1EDC01 Title: 441 Cluster Stabilization/Hazard Removal
Activity ID: 1E52104A20 Description: 441 Cluster Admin. Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

aPROPREM125/4 Property Removal 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E52104A20: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item aPROPREM125/441 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 5322 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal  requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 252.57 HoursC211S750 C010STRAIGHT TIME BASE

284 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 283.70 HoursC214S750 C020STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 409.99 HoursC213S750 C080STRAIGHT TIME BASE
461 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 473.13 HoursC101S750 E120STRAIGHT TIME BASE
532 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 473.13 HoursC270S750 L090STRAIGHT TIME BASE
532 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,656.84 HoursC210S750 M020STRAIGHT TIME BASE
1863 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E52104A25 Description: 441 Cluster Lab. Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

Lproprem125/441 Property Removal 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E52104A25: 0 0 0 0 000

Line Item Lproprem125/441 - Property Removal
BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.

Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 531 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal  requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, .35 hrs admin support, and 1.16 hrs rct support.

 Unit Cost Adjustment factor - None
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC01
Activity ID: 1E52104A25

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 164.53 HoursC211S750 C010STRAIGHT TIME BASE

185 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 409.10 HoursC214S750 C020STRAIGHT TIME BASE
460 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 251.68 HoursC213S750 C080STRAIGHT TIME BASE
283 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 94.27 HoursC101S750 E120STRAIGHT TIME BASE
106 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 94.27 HoursC270S750 L090STRAIGHT TIME BASE
106 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 165.42 HoursC210S750 M020STRAIGHT TIME BASE
186 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 282.81 HoursC270S750 T050STRAIGHT TIME BASE
318 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E52104A30 Description: 441 Cluster Personnel Relocation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

Relo125/441 Personnel Relocation 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E52104A30: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item Relo125/441 - Personnel Relocation

Resources

BOE Breakdown of Cost Data: Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDC1200 Description: 441 Cluster Stab/Hazard Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC01
Activity ID: 1EDC1200

Activity Filter * Starts In FY *
0100 - tC552104A Property Removal 1.00 each 3,549EE 3,549 131,010 0 131,010 167,95536,9450
0100 - tC552104A Property Removal 1.00 each 1,462EE 1,462 36,743 0 36,743 47,10510,3620
aPROPREM125/4 Property Removal 1.00 each 3,549EE 3,549 131,010 0 131,010 167,95536,9450
FacTrans441 Facility Transition 1.00 each 2,284EE 2,284 76,325 16,374 92,698 114,22221,5240
Lproprem125/441 Property Removal 1.00 each 1,462EE 1,462 36,743 0 36,743 47,10510,3620
Relo125/441 Personnel Relocation 30.00 each 8EE 240 2,992 6,354 9,346 10,1908440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,785 79,785079,785

Total for Activity 1EDC1200: 12,547 414,823 22,728 517,336 634,316116,98079,785

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC552104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 5322 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal  requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 252.57 HoursC211S750 C010STRAIGHT TIME BASE

284 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 283.70 HoursC214S750 C020STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 409.99 HoursC213S750 C080STRAIGHT TIME BASE
461 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 473.13 HoursC101S750 E120STRAIGHT TIME BASE
532 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 473.13 HoursC270S750 L090STRAIGHT TIME BASE
532 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,656.84 HoursC210S750 M020STRAIGHT TIME BASE
1863 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0100 - tC552104A25 - Property Removal
BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.

Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 531 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal  requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, .35 hrs admin support, and 1.16 hrs rct support.

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC01
Activity ID: 1EDC1200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Electrical MaintenanceCARPENTERS Linear 164.53 HoursC211S750 C010STRAIGHT TIME BASE
185 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Building MaintenanceELECTRICIANS Linear 409.10 HoursC214S750 C020STRAIGHT TIME BASE
460 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 251.68 HoursC213S750 C080STRAIGHT TIME BASE
283 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 94.27 HoursC101S750 E120STRAIGHT TIME BASE
106 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 94.27 HoursC270S750 L090STRAIGHT TIME BASE
106 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 165.42 HoursC210S750 M020STRAIGHT TIME BASE
186 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 282.81 HoursC270S750 T050STRAIGHT TIME BASE
318 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item aPROPREM125/441 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 5322 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal  requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 252.57 HoursC211S750 C010STRAIGHT TIME BASE

284 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 283.70 HoursC214S750 C020STRAIGHT TIME BASE
319 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 409.99 HoursC213S750 C080STRAIGHT TIME BASE
461 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 473.13 HoursC101S750 E120STRAIGHT TIME BASE
532 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 473.13 HoursC270S750 L090STRAIGHT TIME BASE
532 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC01
Activity ID: 1EDC1200

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,656.84 HoursC210S750 M020STRAIGHT TIME BASE

1863 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item FacTrans441 - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 6 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 394.87 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 6 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 469.57 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 394.87 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 42.69 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 42.69 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 85.38 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 853.77 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 9,824.17 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 6,549.45 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --6 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item Lproprem125/441 - Property Removal
BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.

Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 531 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal  requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, .35 hrs admin support, and 1.16 hrs rct support.

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC01
Activity ID: 1EDC1200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 164.53 HoursC211S750 C010STRAIGHT TIME BASE

185 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 409.10 HoursC214S750 C020STRAIGHT TIME BASE
460 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 251.68 HoursC213S750 C080STRAIGHT TIME BASE
283 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 94.27 HoursC101S750 E120STRAIGHT TIME BASE
106 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 94.27 HoursC270S750 L090STRAIGHT TIME BASE
106 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 165.42 HoursC210S750 M020STRAIGHT TIME BASE
186 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementRADIATION CONTROL TECHNOLIGI Linear 282.81 HoursC270S750 T050STRAIGHT TIME BASE
318 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item Relo125/441 - Personnel Relocation

Resources

BOE Breakdown of Cost Data: Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,541.22 DollarsZDEPTCON 0000CONTINGENCY

26541.2 DollarsFactors
No DepartmentNONE Linear 53,244.00 DollarsZDEPTESC 0000ESCALATION

53244 DollarsFactors
WBS No: 1EDC03 Title: 442/452 Cluster Stabilization/Hazard Rem
Activity ID: 1E59104A20 Description: 442/452 Cluster Property Removal Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC03
Activity ID: 1E59104A20

Activity Filter * Starts In FY *Activity ID: 1E59104A20 442/452 Cluster Property Removal 11

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

442/452PropRem Property Removal 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E59104A20: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 442/452PropRem - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 4224 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 200.10 HoursC211S750 C010STRAIGHT TIME BASE

225 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 225.00 HoursC214S750 C020STRAIGHT TIME BASE
253 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 325.50 HoursC213S750 C080STRAIGHT TIME BASE
366 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 375.30 HoursC101S750 E120STRAIGHT TIME BASE
422 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 375.30 HoursC270S750 L090STRAIGHT TIME BASE
422 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,314.45 HoursC210S750 M020STRAIGHT TIME BASE
1478 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E59104A30 Description: 442/452 Cluster Personnel Relocation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

442/452PerRelo Personnel Relocation 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E59104A30: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 442/452PerRelo - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC03
Activity ID: 1E59104A30

Activity Filter * Starts In FY *
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDC3200 Description: 442/452 Cluster Stab/Hazard Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

442/452FacTran Facility Transition 1.00 each 4,187EE 4,187 139,929 30,018 169,947 219,24549,2980
442/452PerRelo Personnel Relocation 19.00 each 8EE 152 1,895 4,024 5,919 6,5876680
442/452PropRem Property Removal 1.00 each 2,816EE 2,816 103,932 0 103,932 140,54836,6160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,499 57,499057,499

Total for Activity 1EDC3200: 7,155 245,755 34,043 337,297 423,87986,58257,499

Cost Element Skill Quantity UnitsCurve

Line Item 442/452FacTran - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 11 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 723.92 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 11 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 860.88 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 723.92 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 78.26 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 78.26 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 156.52 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,565.24 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC03
Activity ID: 1EDC3200

Activity Filter * Starts In FY *
Work Control CenterNONE Linear 18,010.98 DollarsC105SA53 0000E-2

1800 $ 1.02283 -- FY00 Escalation --11 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

EngineeringNONE Linear 12,007.32 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 442/452PerRelo - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 442/452PropRem - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 4224 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 200.10 HoursC211S750 C010STRAIGHT TIME BASE

225 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 225.00 HoursC214S750 C020STRAIGHT TIME BASE
253 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 325.50 HoursC213S750 C080STRAIGHT TIME BASE
366 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 375.30 HoursC101S750 E120STRAIGHT TIME BASE
422 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 375.30 HoursC270S750 L090STRAIGHT TIME BASE
422 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC03
Activity ID: 1EDC3200

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,314.45 HoursC210S750 M020STRAIGHT TIME BASE

1478 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,297.57 DollarsZDEPTCON 0000CONTINGENCY

39297.6 DollarsFactors
No DepartmentNONE Linear 18,201.30 DollarsZDEPTESC 0000ESCALATION

18201.3 DollarsFactors
Activity ID: 1EFM0130AA Description: 442/452 Cluster Stabilization/Hazards Removal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

442/452FacTran Facility Transition 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1EFM0130AA: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 442/452FacTran - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 11 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 723.92 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 11 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 860.88 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 723.92 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 78.26 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 78.26 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 156.52 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,565.24 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 18,010.98 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --11 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC03
Activity ID: 1EFM0130AA

Activity Filter * Starts In FY *
EngineeringNONE Linear 12,007.32 DollarsK252SA53 0000E-2

1200 $ 1.02283 -- FY00 Escalation --11 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDC05 Title: 444 Cluster Stabilization/Hazard Removal
Activity ID: 1EDC5022 Description: 444 Cluster Stab/Hazard Removal FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

444CESO010 Flush Cooling Tower -B457 0.50 ea 720EE 360 7,846 4,513 12,359 15,1192,7590
444CESO011 Stripout -B457 0.50 ea 636EE 318 6,622 0 6,622 8,9512,3290
444CESO020 Process Equipment Removal -B455 0.50 ea 3,427EE 1,713 35,323 0 35,323 47,74512,4220
444CESO030 Process Equipment Removal -B427 0.50 ea 2,765EE 1,382 28,284 812 29,097 39,0449,9470
444CESO040 Flush Cooling Tower-B454 0.50 ea 689EE 345 7,359 4,513 11,872 14,4602,5880
444CESO041 Stripout -B454 0.50 ea 631EE 316 6,805 0 6,805 9,1992,3930
444CESO050 Process Equipment Removal -B450 0.50 ea 3,299EE 1,649 34,295 0 34,295 46,35512,0600
444CESO060 Process Equipment Removal -B451 0.50 ea 343EE 172 3,882 0 3,882 5,2471,3650
444CESO070 Process Equipment Removal -B453 0.50 ea 1,156EE 578 12,687 0 12,687 17,1484,4620
444CESO071 Stripout -B453 0.50 ea 1,156EE 578 12,233 0 12,233 16,5354,3020
444CESO072 Decon  B453 0.50 ea 694EE 347 7,091 0 7,091 9,5852,4940
444Haz1 Verify and Review Survey/Decon Procedures 0.50 ea 16EE 8 221 0 221 299780
444Haz10 Remove and Repack Legacy Waste 0.50 ea 10,568EE 5,284 108,070 82,144 190,215 228,22038,0050
444Haz100 Make Room for Sources in B126 0.50 ea 7EE 4 118 0 118 159410
444Haz101 Prepare Documentation for Source Transfer 0.50 ea 7EE 4 118 0 118 159410
444Haz102 Survey Source Containers 0.50 ea 16EE 8 166 357 523 582580
444Haz103 Prepare Sources for Transfer 0.50 ea 92EE 46 929 0 929 1,2553270
444Haz104 Transfer Sources to B126 0.50 ea 4EE 2 46 0 46 62160
444Haz105 Prepare Closeout Documentation 0.50 ea 7EE 4 118 0 118 159410
444Haz106 Overpack/Stabilize Drums for Shipment 0.50 ea 120EE 60 1,280 2,257 3,536 3,9864500
444Haz107 Ship Drums 0.50 ea 24EE 12 233 5,913 6,146 6,228820
444Haz108 Prepare Closeout Documentation 0.50 ea 16EE 8 204 0 204 276720
444Haz11 Prepare Legacy Waste Closeout Documentation 0.50 ea 36EE 18 453 0 453 6131590
444Haz12 Prepare IWCP for Legacy Waste Repack 0.50 ea 106EE 53 1,157 0 1,157 1,5644070
444Haz13 Activity Hazards Analysis 0.50 ea 28EE 14 432 227 659 8111520
444Haz14 Develop RWP 0.50 ea 36EE 18 481 0 481 6501690
444Haz15 Prepare Legacy Waste Processing Area 0.50 ea 436EE 218 4,429 9,496 13,925 15,4821,5570
444Haz16 WASTE PACKING rm 601, 602 0.50 ea 5,019EE 2,509 54,908 41,597 96,504 115,81419,3100
444Haz17 Prepare IWCP for Fixative Application 0.50 ea 106EE 53 1,944 0 1,944 2,6276840
444Haz18 Ver. /Rev. Existing IWCP, WGI, RWP, and AHA 0.50 ea 11EE 5 147 227 375 427520
444Haz19 WASTE PACKING RM 101 0.50 ea 7,086EE 3,543 77,051 31,571 108,622 135,71927,0970
444Haz2 Develop Survey Plans 0.50 ea 44EE 22 680 0 680 9192390
444Haz20 WASTE PACKING B447 0.50 ea 2,811EE 1,406 28,530 14,596 43,126 53,15910,0330
444Haz21 WASTE PACKING RM 104, 109 areas 0.50 ea 2,802EE 1,401 30,651 14,596 45,247 56,02710,7790
444Haz22 WASTE PACKING Basement 0.50 ea 8,073EE 4,037 88,102 34,460 122,561 153,54430,9830
444Haz23 WASTE PACKING Mezzanine 0.50 ea 4,688EE 2,344 51,152 25,449 76,601 94,59017,9890
444Haz24 WASTE PACKING Be Shop 0.50 ea 4,375EE 2,187 48,834 15,557 64,391 81,56417,1730
444Haz25 Closeout Documentation 0.50 ea 25EE 12 317 0 317 4291120
444Haz26 Perform Surveys/Decon as reqd to Release Basemnt 0.50 ea 1,001EE 500 10,439 451 10,890 14,5613,6710
444Haz27 Document and Depost areas as completed 0.50 ea 222EE 111 3,673 0 3,673 4,9651,2920
444Haz28 Perform Surveys/Decon as reqd to Release NDT 0.50 ea 378EE 189 3,946 451 4,397 5,7851,3880
444Haz29 Perform Surveys/Decon as reqd to Release B447 0.50 ea 634EE 317 6,596 451 7,048 9,3672,3200
444Haz3 APPLICATION CONTAM CTL Be Shop 0.50 ea 64EE 32 699 6,545 7,244 7,4902460
444Haz30 Perform Surveys/Decon as reqd to Release B448 0.50 ea 346EE 173 3,614 451 4,065 5,3361,2710
444Haz31 Perform Surveys/Decon as reqd to Release Rm 179 0.50 ea 864EE 432 9,074 451 9,525 12,7163,1910
444Haz32 Perf Surv/Decon as reqd to Release B453 0.50 ea 378EE 189 3,946 451 4,397 5,7851,3880
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
444Haz33 Perform Surveys/Decon as reqd to Release Rm 138 0.50 ea 376EE 188 3,950 451 4,401 5,7901,3890
444Haz34 Perform Surveys/Decon as reqd to Release Misc. 0.50 ea 634EE 317 6,563 451 7,014 9,3222,3080
444Haz35 Prepare Closeout Documentation 0.50 ea 16EE 8 264 0 264 357930
444Haz4 APPLICATION CONTAM CTL Fixative Rm 601 0.50 ea 216EE 108 2,382 4,740 7,122 7,9608380
444Haz45 Arrange Shipment of BeAST source to Vendor 0.50 ea 0EE 0 0 263 263 26300
444Haz46 Verify and Review Procedure for Source Removal 0.50 ea 8EE 4 132 0 132 179470
444Haz47 Package BeAST Source for shipment 0.50 ea 24EE 12 238 263 502 586840
444Haz48 Activity Hazards Analysis 0.50 ea 11EE 5 157 130 287 342550
444Haz49 Ship BeAST Source to Vendor 0.50 ea 24EE 12 238 0 238 322840
444Haz5 DU REMOVAL RM202 0.50 ea 2,681EE 1,341 30,871 43,329 74,200 85,05710,8570
444Haz50 Develop RWP 0.50 ea 14EE 7 194 0 194 262680
444Haz51 Prepare Closeout Documentation 0.50 ea 0EE 0 0 455 455 45500
444Haz52 Prepare IWCP for Draining of Proc. Equip. 0.50 ea 77EE 39 1,413 0 1,413 1,9094970
444Haz53 Activity Hazards Analysis 0.50 ea 11EE 5 157 91 248 303550
444Haz54 Prepare RWP 0.50 ea 14EE 7 194 0 194 262680
444Haz55 Sample and Analyze Machine Oil 0.50 ea 142EE 71 1,551 61,401 62,952 63,4975450
444Haz56 Drain Process Equipment 0.50 ea 3,879EE 1,940 40,074 3,733 43,807 57,90014,0930
444Haz57 Dispose of Oil from Process Equipment 0.50 ea 272EE 136 3,089 0 3,089 4,1761,0860
444Haz58 Closeout Doc. & Update Idle Equip List 0.50 ea 36EE 18 453 0 453 6131590
444Haz59 Verify Analytical Data 0.50 ea 16EE 8 204 0 204 276720
444Haz6 DU REMOVAL  B444 RM 204 0.50 ea 1,064EE 532 12,169 16,790 28,958 33,2384,2790
444Haz60 Determine Quantities/Disposition of Dep. Uranium 0.50 ea 178EE 89 4,754 3,184 7,937 9,6091,6720
444Haz61 Prepare IWCP for DU Removal 0.50 ea 153EE 76 2,778 0 2,778 3,7549770
444Haz62 Activity Hazards Analysis 0.50 ea 25EE 12 373 227 600 7311310
444Haz63 Develop RWP 0.50 ea 21EE 11 290 0 290 3911020
444Haz64 Prepare Du Processing Area 0.50 ea 436EE 218 4,429 9,496 13,925 15,4821,5570
444Haz65 PROJECT CONTROL ACTIVITIES HAZ RED C444 0.50 ea 0EE 0 0 40,525 40,525 40,52500
444Haz66 BUDGET & ADMIN ACT, PM & PLAN, HAZ RED C444 0.50 ea 0EE 0 0 44,045 44,045 44,04500
444Haz67 Hot/Cold Laundry Support 0.50 each 0EE 0 0 90,965 90,965 90,96500
444haz68 Janitorial Support 0.50 each 0VQ 0 0 17,283 17,283 17,28300
444Haz69 MANAGEMENT ACTIVITIES HAZ RED C444 0.50 ea 1,370EE 685 24,498 359,643 384,141 392,7568,6150
444Haz7 DU REMOVAL B447 RM 403 0.50 ea 687EE 343 8,343 8,801 17,144 20,0782,9340
444Haz70 FIELD MANAGEMENT HAZ RED C444 0.50 ea 0EE 0 0 61,909 61,909 61,90900
444Haz71 Prepare Revision to PEP for D&D 0.50 ea 0EE 0 0 1,137 1,137 1,13700
444Haz72 Prepare QA Plan 0.50 ea 0EE 0 0 682 682 68200
444Haz73 Prepare Health and Safety Plan 0.50 ea 0EE 0 0 455 455 45500
444Haz74 Develop D&D Schedule and Cost Estimate 0.50 ea 0EE 0 0 2,274 2,274 2,27400
444Haz75 Prepare Waste Management Plan 0.50 ea 0EE 0 0 910 910 91000
444Haz76 D&D Training and Qualification Plan 0.50 ea 0EE 0 0 455 455 45500
444Haz77 Prepare Economic  Disposition Plan 0.50 ea 0EE 0 0 355 355 35500
444Haz78 Develop WBS Dictionary 0.50 ea 0EE 0 0 5,594 5,594 5,59400
444Haz79 Develop Schedule and Cost Estimate 0.50 ea 0EE 0 0 2,311 2,311 2,31100
444Haz8 DU REMOVAL B444 RM 33A,32, 502 0.50 ea 580EE 290 6,346 4,739 11,085 13,3162,2320
444Haz80 Revise and Issue PEP REV 1 for Hazards Reduction 0.50 ea 0EE 0 0 12,053 12,053 12,05300
444Haz81 Revise and Issue PEP REV 2 for Hazards Reduction 0.50 ea 0EE 0 0 9,181 9,181 9,18100
444Haz82 Evaluate Options for Equipment Disposition 0.50 ea 0EE 0 0 9,096 9,096 9,09600
444Haz83 Develop Decision Doc. for Equipment Disposition 0.50 ea 0EE 0 0 9,096 9,096 9,09600
444Haz84 Review/Revise Authorization Basis 0.50 ea 0EE 0 0 9,096 9,096 9,09600
444Haz85 Eval D&D Staff & Office Space Req. 0.50 ea 0EE 0 0 4,548 4,548 4,54800
444Haz86 Perform Equipment Accountability 0.50 ea 0EE 0 0 36,841 36,841 36,84100
444Haz87 IWCP Planning 0.50 ea 90EE 45 1,631 0 1,631 2,2045730
444Haz88 SES/ORC Reviews 0.50 ea 18EE 9 265 0 265 358930
444Haz89 RWP Prep/Alara Review/JHA Dvmnt 0.50 ea 21EE 11 290 0 290 3911020

6/23/00 10:02:50 AMPage 12 of 141 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
444Haz9 Prepare DU Removal Closeout Documentation 0.50 ea 16EE 8 221 0 221 299780
444Haz90 Sample Request 0.50 ea 7EE 4 98 0 98 133350
444Haz91 Perform Sampling 0.50 ea 40EE 20 427 0 427 5771500
444Haz92 Receive Sample Results 0.50 ea 0EE 0 0 6,822 6,822 6,82200
444Haz93 IWCP Planning for Packaging 0.50 ea 77EE 39 1,413 0 1,413 1,9094970
444Haz94 SES/ORC Reviews for Packaging 0.50 ea 21EE 11 290 0 290 3911020
444Haz95 RWP Prep/Alara Review/JHA Dvmnt for Pking 0.50 ea 11EE 5 157 273 430 485550
444Haz96 Activity Hazards Analysis 0.50 ea 18EE 9 246 114 359 446860
444Haz97 Prepare RWP 0.50 ea 14EE 7 194 0 194 262680
444Haz98 Prepare Engineering/ IWCP for Deenergization 0.50 ea 133EE 66 2,339 6,552 8,891 9,7148230
444Haz99 Verify/Review Procedure for Source Removal 0.50 ea 7EE 4 118 0 118 159410
444Lhaz27 Prepare Transfer/Shipping Documentation 0.50 ea 16EE 8 204 0 204 276720
444Lhaz36 Identify Legacy Oil 0.50 ea 24EE 12 306 0 306 4131080
444Lhaz38 Evaluate Disposition of Oil 0.50 ea 24EE 12 306 0 306 4131080
444Lhaz40 Sample Drums 0.50 ea 965EE 482 10,522 0 10,522 14,2223,7000
444Lhaz41 Analyze Samples 18.50 ea 4VQ 66 1,677 16,828 18,505 19,0955900
444Lhaz42 Prepare Drums for Transfer 0.50 ea 256EE 128 2,791 4,513 7,305 8,2869820
444Lhaz43 Transfer Oil 0.50 ea 32EE 16 349 2,274 2,623 2,7461230
444Lhaz44 Prepare Closeout Documentation 0.50 ea 24EE 12 306 0 306 4131080
444PEREM1 Process Equipment Removal -Carbon shop 0.50 ea 4,207EE 2,103 47,684 22,567 70,251 87,02016,7690
444PErem10 Process Equipment Removal -Basement 0.50 ea 9,756EE 4,878 110,043 90,268 200,311 239,01038,6990
444PErem11 Process Equipment Removal -Second Floor 0.50 ea 4,900EE 2,450 55,416 90,268 145,685 165,17319,4880
444PErem12 Process Equipment Removal -Be Shop 0.50 ea 9,667EE 4,834 108,462 135,402 243,865 282,00838,1430
444PERem2 Process Equipment Removal -Precision Shop 0.50 ea 8,573EE 4,287 97,636 22,567 120,203 154,53834,3360
444PErem3 Process Equipment Removal -Utility Areas 0.50 ea 4,207EE 2,103 47,684 22,567 70,251 87,02016,7690
444PERem4 Process Equipment Removal -Admin Area 0.50 ea 4,207EE 2,103 49,726 22,567 72,293 89,78017,4870
444PErem5 Process Equipment Removal -Stress Relief 0.50 ea 4,207EE 2,103 49,726 22,567 72,293 89,78017,4870
444PErem6 Process Equipment Removal -Room 101 0.50 ea 16,668EE 8,334 186,770 135,402 322,172 387,85465,6820
444PErem7 Process Equipment Removal -Room 601/602 0.50 ea 4,847EE 2,423 54,327 90,268 144,595 163,70119,1050
444PErem8 Process Equipment Removal -B447 0.50 ea 9,454EE 4,727 104,810 90,268 195,079 231,93836,8590
444PErem9 Process Equipment Removal -Room 104/109 0.50 ea 4,900EE 2,450 55,416 90,268 145,685 165,17319,4880
444persrelo1 Identify Non-Essential personnel 0.50 ea 40EE 20 1,070 0 1,070 1,4463760
444persrelo2 Find Space for Non-Essential Personnel 0.50 ea 40EE 20 1,070 0 1,070 1,4463760
444persrelo3 Prepare Personnel Move Documentation 0.50 ea 32EE 16 561 0 561 7581970
444persrelo4 Move Personnel 0.50 ea 128EE 64 3,423 16,654 20,077 21,2801,2040
444persrelo5 Prepare Closeout Documentation 0.50 ea 7EE 4 190 0 190 257670
444proEqp30 Deenergize Process Equipment 0.50 ea 2,363EE 1,181 27,145 0 27,145 36,6919,5460
444proEqp31 Closeout Documentation & Drawing Updates 0.50 ea 0EE 0 0 12,735 12,735 12,73500
444proprem32 Activity Hazards Analysis 0.50 ea 18EE 9 246 114 359 446860
444proprem33 Prepare RWP 0.50 ea 14EE 7 194 0 194 262680
444proprem34 Prepare Engineering/ IWCP for Deenergization 0.50 ea 133EE 66 2,339 6,552 8,891 9,7148230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 773,914 773,9140773,914

Total for Activity 1EDC5022: 84,620 1,889,369 2,082,950 4,746,233 5,410,671664,438773,914
Line Item 444CESO010 - Flush Cooling Tower -B457

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for Flushing the cooling tower

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Flushing cooling tower
 Units - lot
 Unit Cost - 810 hours $10,000 ODCS
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 480.24 HoursKE10H750 L060STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 240.12 HoursC104S750 M010STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO011 - Stripout -B457

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for stripping out the cooling tower

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item -Colling tower stripout
 Units - Hours  
 Unit Cost - 715
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 480.24 HoursKE10H750 L050STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 88.93 HoursC104S750 M010STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 66.70 HoursKE10H751 L050OVERTIME BASE & PRE.
75 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO020 - Process Equipment Removal -B455

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for Equipment removal in B455

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Equipment Removal
 Units - hours
 Unit Cost - 3853
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2,307.84 HoursKE10H750 L060STRAIGHT TIME BASE

2595 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 106.72 HoursKE10H750 L060STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 461.57 HoursC104S750 M010STRAIGHT TIME BASE
519 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 461.57 HoursKE10H750 T050STRAIGHT TIME BASE
519 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 88.93 HoursKE10H751 L070OVERTIME BASE & PRE.
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO030 - Process Equipment Removal -B427

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for B427.
Experience Item Desc - Removal of equipment
Breakdown of Cost Data:
 Item - Equipment Removal
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 3,109  2) $1,800 ODC's
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2,307.84 HoursKE10H750 L060STRAIGHT TIME BASE

2595 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

NG Vehicle/Equip MaintenanceMISSION SUP SPEC III Linear 21.34 HoursC232S750 L070STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC104S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 222.34 HoursKE10H751 L060OVERTIME BASE & PRE.
250 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 1,624.83 DollarsC232SA5L 0000RENTALS
1800 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444CESO040 - Flush Cooling Tower-B454
BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 

in B444, room 120.  This estimate is considered to be the minimum level required to flush coooling tower.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Coolin tower Flush
 Units - lot
 Unit Cost - 775 hours, $10,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 480.24 HoursKE10H750 L050STRAIGHT TIME BASE
540 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC104S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 66.70 HoursKE10H751 L050OVERTIME BASE & PRE.
75 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO041 - Stripout -B454

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to stripout B454

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Stripout B454
 Units - Hours  
 Unit Cost - 710
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 480.24 HoursKE10H750 L070STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC103S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 44.47 HoursKE10H751 L060OVERTIME BASE & PRE.
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO050 - Process Equipment Removal -B450

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to remove equipment from B450

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Equipment Removal
 Units - Hours  
 Unit Cost - 3709
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 106.72 HoursKE10H750 L060STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 2,307.84 HoursKE10H750 L070STRAIGHT TIME BASE

2595 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC104S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 461.57 HoursKE10H750 T050STRAIGHT TIME BASE
519 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 209.00 HoursKE10H751 L060OVERTIME BASE & PRE.
235 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO060 - Process Equipment Removal -B451

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for B451.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - B451
 Units - Hours
 Unit Cost - 386
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 213.44 HoursKE10H750 L060STRAIGHT TIME BASE

240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 42.69 HoursC104S750 M010STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeCOST ESTIMATORS PLANNERS AN Linear 42.69 HoursC106S750 P070STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 44.47 HoursKE10H751 L060OVERTIME BASE & PRE.
50 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO070 - Process Equipment Removal -B453

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to remove equipment from B453

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Equipment Removal
 Units - hours 
 Unit Cost - 1,300
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 106.72 HoursKE10H750 L060STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 480.24 HoursKE10H750 L060STRAIGHT TIME BASE
540 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 240.12 HoursC104S750 M010STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 240.12 HoursKE10H750 T050STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H751 L060OVERTIME BASE & PRE.
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO071 - Stripout -B453

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to stripout B453.
Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Utility Isolation and Reroute
 Units - Hours  
 Unit Cost - 1350
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 240.12 HoursKE10H750 L060STRAIGHT TIME BASE

270 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 480.24 HoursKE10H750 L070STRAIGHT TIME BASE
540 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC104S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 240.12 HoursKE10H750 T050STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H751 L060OVERTIME BASE & PRE.
100 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444CESO072 - Decon  B453
BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 

in B444, room 120.  This estimate is considered to be the minimum level required to decontaminate B453.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Utility Isolation and Reroute
 Units - Hours  
 Unit Cost - 840
 Unit Cost Adjustment factor - N/A
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 533.61 HoursKE10H750 L070STRAIGHT TIME BASE

600 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.72 HoursKE10H750 T050STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 53.36 HoursKE10H751 L060OVERTIME BASE & PRE.
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz1 - Verify and Review Survey/Decon Procedures

Resources

BOE
Estimators Experience - B444 Radiological Engineer - 10 Years experience. Detailed cost estimate located in B444, room 120. This estimate is based on the 
lowest level of support required to accomplish this procedure review.
Experience Item Desc - Procedure Review
Breakdown of Cost Data:
 Item - Procedure Review
 Units - Lot
 Unit Cost - 18 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 16.01 HoursC100S750 M010STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz10 - Remove and Repack Legacy Waste

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal Legacy Waste crates and drums from B444.
Experience Item Desc - Waste repackaging
Breakdown of Cost Data:
 Item - Legacy Waste Repacking and Removal
 Units - Lot
 Unit Cost -11883 hours $182000 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -Estimators Experience - B444 Line Manager
Experience Item Desc - Legacy waste repacking
Breakdown of Cost Data:
 Item - Legacy waste drums and crates
 Units - lot
 Unit Cost - 3,582 hours of RCT support,766 hours of supervision, 1899 hours of waste certification, 5,436 hours of D&D worker, 107,000 of supplies , waste 
crates and analytical samples.  $75,000 for SCBA leasing.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,688.86 HoursKE10H750 L060STRAIGHT TIME BASE

1899 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 4,834.46 HoursKE10H750 L070STRAIGHT TIME BASE

5436 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 681.24 HoursC100S750 M010STRAIGHT TIME BASE
766 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,185.62 HoursKE10H750 T050STRAIGHT TIME BASE
3582 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 177.87 HoursKE10H751 L070OVERTIME BASE & PRE.
200 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesNONE Linear 96,586.98 DollarsC100SA5C 0000SUPPLIES
107000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 67,701.16 DollarsC100SA5C M010SUPPLIES
75000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz100 - Make Room for Sources in B126

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to make room for sources in B126.

Experience Item Desc - Moving equipment

Breakdown of Cost Data:
 Item - Making room
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz101 - Prepare Documentation for Source Transfer

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare documentation for source removal from B444.

Experience Item Desc - Document Preparing

Breakdown of Cost Data:
 Item - Document
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz102 - Survey Source Containers

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to survey source containers.

Experience Item Desc - Radiological and Be surveys

Breakdown of Cost Data:
 Item - Surveys
 Units - 1) Hours 2) Dollars
 Unit Cost - 1) 18  2) $775 ODCs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.01 HoursKE10H750 T050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 240.15 DollarsC100SA5H 0000SUBCONTRACTED SRVS
264 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesINDUSTRIAL HYGIENISTS Linear 473.93 DollarsC100SA5H P090SUBCONTRACTED SRVS
521 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz103 - Prepare Sources for Transfer

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare sources for transfer.

Experience Item Desc - Shipping preparation

Breakdown of Cost Data:
 Item - Preparing sources for transfer
 Units - Hours
 Unit Cost - 104 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 56.03 HoursKE10H750 C010STRAIGHT TIME BASE

63 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.46 HoursKE10H750 T050STRAIGHT TIME BASE
41 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz104 - Transfer Sources to B126
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to transfer sources.

Experience Item Desc - Equipment transportation

Breakdown of Cost Data:
 Item - Equipment transportation
 Units - Hours
 Unit Cost - 5 
 Unit Cost Adjustment factor - N/A
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.45 HoursKE10H750 T050STRAIGHT TIME BASE

5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz105 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare closeout documentation.

Experience Item Desc - Dcoument Preparation

Breakdown of Cost Data:
 Item - Closeout Document
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesHEALTH PHYSICISTS Linear 7.11 HoursC100S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz106 - Overpack/Stabilize Drums for Shipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to DU chip processing.

Experience Item Desc - Du processing

Breakdown of Cost Data:
 Item - Du chip processing
 Units - 1) Hours  2) Dollars
 Unit Cost  1) 135  2)  $5,000 ODCs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 72.04 HoursKE10H750 L070STRAIGHT TIME BASE

81 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 24.01 HoursC210S750 M010STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.01 HoursKE10H750 T050STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesNONE Linear 4,513.41 DollarsC100SA5C 0000SUPPLIES
5000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz107 - Ship Drums
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

based on the lowest level of support required to ship drums.

Experience Item Desc - Drum shipment

Breakdown of Cost Data:
 Item - Ship Drums
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 27  2) $13,000 ODCs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG Vehicle/Equip MaintenanceMISSION SUP SPEC III Linear 10.67 HoursC232S750 L070STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 13.34 HoursKE10H750 L070STRAIGHT TIME BASE
15 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,825.39 DollarsC210SA5H 0000SUBCONTRACTED SRVS
13000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz108 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Cosout documentation.

Experience Item Desc - Document Preparation

Breakdown of Cost Data:
 Item - Closeout Document
 Units - Hours
 Unit Cost  - 18 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 16.01 HoursC102S750 P050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz11 - Prepare Legacy Waste Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish preparing closeout documentation.
Breakdown of Cost Data:
 Item - Closeout Documentation
 Units - Lot
 Unit Cost -40 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 35.57 HoursC222S750 P050STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz12 - Prepare IWCP for Legacy Waste Repack

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 202.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - iwcp
 Units - Lot
 Unit Cost -119 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building MaintenanceADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC214S750 G010STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 57.81 HoursC214S750 P170STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz13 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish activity hazards analysis.
Experience Item Desc - Hazard Analysis
Breakdown of Cost Data:
 Item - Activity Hazard Analysis
 Units - Lot
 Unit Cost -32 hours $500 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursC222S750 M010STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 14.23 HoursC222S750 P080STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 454.82 DollarsC222SA5H P090SUBCONTRACTED SRVS
500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz14 - Develop RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish development of RWP's.
Experience Item Desc - RWP development
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost -40 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Building MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC214S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceHEALTH PHYSICISTS Linear 14.23 HoursC214S750 P080STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.23 HoursKE10H750 T050STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz15 - Prepare Legacy Waste Processing Area

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish preparation of a processing area for legacy waste.
Experience Item Desc - Building containment structures
Breakdown of Cost Data:
 Item - Processing area containment structure
 Units - Lot
 Unit Cost -490 hours, $21,024 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 320.16 HoursKE10H750 L070STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC214S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.04 HoursKE10H750 T050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Building MaintenanceNONE Linear 17,150.96 DollarsC214SA5C 0000SUPPLIES
19000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 1,841.12 DollarsC101SA5H P090SUBCONTRACTED SRVS
2024 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz16 - WASTE PACKING rm 601, 602

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - 1 Lot
 Unit Cost -5,643 hours, $93,545 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 224.11 HoursKE10H750 C010STRAIGHT TIME BASE

252 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 905.35 HoursKE10H750 L060STRAIGHT TIME BASE

1018 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 136.96 HoursC222S750 P050STRAIGHT TIME BASE
154 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 16.01 HoursC222S750 P170STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 482.91 HoursKE10H750 T050STRAIGHT TIME BASE
543 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2,986.41 HoursKE10H750 T070STRAIGHT TIME BASE
3358 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 75,825.30 DollarsC222SA5C 0000SUPPLIES
84000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 7,368.13 DollarsC222SA5H P090SUBCONTRACTED SRVS
8100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz17 - Prepare IWCP for Fixative Application

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish prepare IWCP.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost -119 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building MaintenanceADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC214S750 G010STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC214S750 M020STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz18 - Ver. /Rev. Existing IWCP, WGI, RWP, and AHA
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to verify procedures.
Experience Item Desc - Procedure verification
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -12 hours, $500 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 10.67 HoursC222S750 M010STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 454.82 DollarsC222SA5H P090SUBCONTRACTED SRVS
500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz19 - WASTE PACKING RM 101

Resources

BOE EEstimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -7968 hours, $69809 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 320.16 HoursKE10H750 C010STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,316.23 HoursKE10H750 L060STRAIGHT TIME BASE
1480 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 195.66 HoursC222S750 P050STRAIGHT TIME BASE
220 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 32.02 HoursC222S750 P170STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 670.56 HoursKE10H750 T050STRAIGHT TIME BASE
754 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 4,284.85 HoursKE10H750 T070STRAIGHT TIME BASE
4818 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 OT hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 46,578.40 DollarsC222SA5C 0000SUPPLIES
51600 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 16,563.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
18209 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz2 - Develop Survey Plans

Resources

BOE Estimators Experience - Radiological Engineer B444 - 10 years experience. Detailed cost estimate located in B444, room 120. This estimate is based on the 
lowest level of support required to accomplish the development of the survey plans.
Experience Item Desc - Development of Survey Plans
Breakdown of Cost Data:
 Item -Survey Plan
 Units - Lot
 Unit Cost - 50 Hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 35.57 HoursC101S750 P080STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.89 HoursKE10H750 T050STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz20 - WASTE PACKING B447

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B447.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -3161 hours, $32283 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 160.08 HoursKE10H750 C010STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 546.06 HoursKE10H750 L060STRAIGHT TIME BASE
614 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,521.66 HoursKE10H750 L070STRAIGHT TIME BASE
1711 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC104S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceCOMPLIANCE INSPECTORS Linear 97.83 HoursC102S750 P050STRAIGHT TIME BASE
110 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 16.01 HoursC104S750 P170STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 296.15 HoursKE10H750 T050STRAIGHT TIME BASE
333 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 66.70 HoursKE10H751 L070OVERTIME BASE & PRE.

75 ot hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 22,567.05 DollarsC104SA5C 0000SUPPLIES
25000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 6,624.95 DollarsC101SA5H P090SUBCONTRACTED SRVS
7283 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz21 - WASTE PACKING RM 104, 109 areas

Resources

BOE EEstimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -3151 hours, $32283 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 160.08 HoursKE10H750 C010STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 546.06 HoursKE10H750 L060STRAIGHT TIME BASE
614 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 97.83 HoursC222S750 P050STRAIGHT TIME BASE
110 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 16.01 HoursC222S750 P170STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 296.15 HoursKE10H750 T050STRAIGHT TIME BASE
333 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,521.66 HoursKE10H750 T070STRAIGHT TIME BASE
1711 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.81 HoursKE10H751 T070OVERTIME BASE & PRE.
65 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 22,567.05 DollarsC222SA5C 0000SUPPLIES
25000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 6,624.95 DollarsC222SA5H P090SUBCONTRACTED SRVS
7283 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz22 - WASTE PACKING Basement
BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -9078 hours, $76209 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 320.16 HoursKE10H750 C010STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,316.23 HoursKE10H750 L060STRAIGHT TIME BASE
1480 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 320.16 HoursC222S750 M010STRAIGHT TIME BASE
360 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 195.66 HoursC222S750 P050STRAIGHT TIME BASE
220 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 32.02 HoursC104S750 P170STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 670.56 HoursKE10H750 T050STRAIGHT TIME BASE
754 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5,174.19 HoursKE10H750 T070STRAIGHT TIME BASE
5818 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 44.47 HoursKE10H751 T070OVERTIME BASE & PRE.
50 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 52,355.56 DollarsC222SA5C 0000SUPPLIES
58000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 16,563.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
18209 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz23 - WASTE PACKING Mezzanine
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -5271 hours, $56291ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 256.13 HoursKE10H750 C010STRAIGHT TIME BASE
288 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 908.91 HoursKE10H750 L060STRAIGHT TIME BASE
1022 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 156.52 HoursC222S750 P050STRAIGHT TIME BASE
176 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 32.02 HoursC222S750 P170STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 486.47 HoursKE10H750 T050STRAIGHT TIME BASE
547 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2,616.44 HoursKE10H750 T070STRAIGHT TIME BASE
2942 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 39,718.01 DollarsC222SA5C 0000SUPPLIES
44000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 11,180.46 DollarsC222SA5H P090SUBCONTRACTED SRVS
12291 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz24 - WASTE PACKING Be Shop

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -5,663 hours, $118,057 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 179.65 HoursKE10H750 C010STRAIGHT TIME BASE

202 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 635.88 HoursKE10H750 L060STRAIGHT TIME BASE
715 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 151.19 HoursC222S750 M010STRAIGHT TIME BASE
170 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Water System OperationsCOMPLIANCE INSPECTORS Linear 109.39 HoursC222S750 P050STRAIGHT TIME BASE

123 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC222S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 778.17 HoursKE10H750 T050STRAIGHT TIME BASE
875 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2,275.83 HoursKE10H750 T070STRAIGHT TIME BASE
2559 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 23,289.20 DollarsC222SA5C 0000SUPPLIES
25800 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 7,825.68 DollarsC222SA5H P090SUBCONTRACTED SRVS
8603 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz25 - Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closeout documentation.
Experience Item Desc - closeout documentation
Breakdown of Cost Data:
 Item - closeout document
 Units - Lot
 Unit Cost -28 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 24.90 HoursC222S750 P050STRAIGHT TIME BASE

28 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz26 - Perform Surveys/Decon as reqd to Release Basemnt

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -1125 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 920.47 HoursKE10H750 T050STRAIGHT TIME BASE

1035 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 80.04 HoursKE10H750 T070STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz27 - Document and Depost areas as completed

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish documentation and deposting of areas.
Experience Item Desc - documentation and deposting of areas
Breakdown of Cost Data:
 Item - documentation and deposting of areas
 Units - Lot
 Unit Cost -250 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 222.34 HoursC222S750 P080STRAIGHT TIME BASE

250 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz28 - Perform Surveys/Decon as reqd to Release NDT

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -425 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 344.18 HoursKE10H750 T050STRAIGHT TIME BASE

387 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.79 HoursKE10H750 T070STRAIGHT TIME BASE
38 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz29 - Perform Surveys/Decon as reqd to Release B447
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -713 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 610.09 HoursKE10H750 T050STRAIGHT TIME BASE

686 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 24.01 HoursKE10H750 T070STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz3 - APPLICATION CONTAM CTL Be Shop

Resources

BOE Estimators Experience - B444 Line Manager, 18 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate 
is based on the lowest level of support required to accomplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Breakdown of Cost Data:
 Item - Fixative application
 Units - lot
 Unit Cost - 72 hours, $2482 of subcontracted Indutrial Hygenist support $14482 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.01 HoursKE10H750 T050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 48.02 HoursKE10H750 T070STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 2,257.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
2482 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz30 - Perform Surveys/Decon as reqd to Release B448

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -389 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.16 HoursKE10H750 T050STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.79 HoursKE10H750 T070STRAIGHT TIME BASE

38 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz31 - Perform Surveys/Decon as reqd to Release Rm 179

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -972 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 720.37 HoursKE10H750 T050STRAIGHT TIME BASE

810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 144.07 HoursKE10H750 T070STRAIGHT TIME BASE
162 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz32 - Perf Surv/Decon as reqd to Release B453

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -425 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 344.18 HoursKE10H750 T050STRAIGHT TIME BASE

387 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.79 HoursKE10H750 T070STRAIGHT TIME BASE
38 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz33 - Perform Surveys/Decon as reqd to Release Rm 138
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -423 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.16 HoursKE10H750 T050STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 64.03 HoursKE10H750 T070STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz34 - Perform Surveys/Decon as reqd to Release Misc.

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -713 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 24.01 HoursKE10H750 L070STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 610.09 HoursKE10H750 T050STRAIGHT TIME BASE
686 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 902.68 DollarsC104SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz35 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closeout documentation.
Experience Item Desc - closeout documentation
Breakdown of Cost Data:
 Item - closeout document
 Units - Lot
 Unit Cost -18 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Water System OperationsHEALTH PHYSICISTS Linear 16.01 HoursC222S750 P080STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz4 - APPLICATION CONTAM CTL Fixative Rm 601

Resources

BOE Estimators Experience - B444 Line Manager. 18 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate 
is based on the lowest level of support required to accomplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Breakdown of Cost Data:
 Item - Fixative application
 Units - lot
 Unit Cost - 243 hours, $10,482 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.01 HoursKE10H750 T050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 192.10 HoursKE10H750 T070STRAIGHT TIME BASE
216 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 7,221.46 DollarsC222SA5C 0000SUPPLIES
8000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 2,257.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
2482 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz45 - Arrange Shipment of BeAST source to Vendor

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to arrange for shipment of BeAST sources.
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Beast Source 
 Units - Lot
 Unit Cost  $579 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyINDUSTRIAL HYGIENISTS Linear 526.68 DollarsC101SA5H P090SUBCONTRACTED SRVS

579 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz46 - Verify and Review Procedure for Source Removal
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to verify/review procedures.
Experience Item Desc - procedure review
Breakdown of Cost Data:
 Item - procedure review
 Units - Lot
 Unit Cost -9 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 8.00 HoursC101S750 P080STRAIGHT TIME BASE

9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz47 - Package BeAST Source for shipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to package BeAST sources for shipment.
Experience Item Desc - Radiological packaging
Breakdown of Cost Data:
 Item - Source Packaging
 Units - Lot
 Unit Cost -27 hours, $579 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
776 Complex SteelworkersMISSION SUP SPEC III Linear 16.01 HoursKD10H750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 526.68 DollarsC101SA5H P090SUBCONTRACTED SRVS
579 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz48 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to analyze the hazards of this activity.
Experience Item Desc - Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost -12 hours, $285 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 259.25 DollarsC101SA5H P090SUBCONTRACTED SRVS
285 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz49 - Ship BeAST Source to Vendor
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to ship BeAST sources.
Experience Item Desc - Radiological Shipping
Breakdown of Cost Data:
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Shippin Beast Sources
 Units - Lot
 Unit Cost -27 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 16.01 HoursKF10H750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz5 - DU REMOVAL RM202

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 202.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -3015 hours $72027 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 355.74 HoursC222S750 M010STRAIGHT TIME BASE

400 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 627.88 HoursKE10H750 T050STRAIGHT TIME BASE
706 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,608.82 HoursKE10H750 T070STRAIGHT TIME BASE
1809 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 86,657.48 DollarsC222SA5C 0000SUPPLIES
96000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz50 - Develop RWP
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish development of RWP's.
Experience Item Desc - RWP development
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost -16 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz51 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare closeout documentation.
Experience Item Desc - document preparation
Breakdown of Cost Data:
 Item - closeout documents
 Units - Lot
 Unit Cost -, $2000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyINDUSTRIAL HYGIENISTS Linear 909.65 DollarsC101SA5H P090SUBCONTRACTED SRVS

1000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz52 - Prepare IWCP for Draining of Proc. Equip.

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost  87 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC104S750 G010STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 41.80 HoursC104S750 M020STRAIGHT TIME BASE
47 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz53 - Activity Hazards Analysis
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to analyze hazards of Equipment draining.
Experience Item Desc - Hazards analysis
Breakdown of Cost Data:
 Item - Hazards Analysis 
 Units - Lot
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost 12 hours $200 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 181.93 DollarsC101SA5H P090SUBCONTRACTED SRVS
200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz54 - Prepare RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare RWP.
Experience Item Desc - RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz55 - Sample and Analyze Machine Oil

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to sample and anlayze oil from process equipment.
Experience Item Desc - Sampling and Analysis
Breakdown of Cost Data:
 Item - Samples and Analysis
 Units - Lot
 Unit Cost 160 hours, $135,000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 71.15 HoursKE10H750 L070STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC104S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 122,802.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
135000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz56 - Drain Process Equipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to drain oil from process equipment.
Experience Item Desc - Equyipment draining
Breakdown of Cost Data:
 Item - Equipment Draining 
 Units - Lot
 Unit Cost 4494 hours $8208 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 438.45 HoursKC20H750 L060STRAIGHT TIME BASE

493 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,389.15 HoursKE10H750 L070STRAIGHT TIME BASE
1562 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 534.49 HoursKE10H750 L070STRAIGHT TIME BASE
601 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC104S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,161.48 HoursKE10H750 T050STRAIGHT TIME BASE
1306 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 177.87 HoursKE10H751 L070OVERTIME BASE & PRE.
200 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 7,466.37 DollarsC101SA5H P090SUBCONTRACTED SRVS
8208 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz57 - Dispose of Oil from Process Equipment
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to ship oil from process equipment.
Experience Item Desc - Equipment draining
Breakdown of Cost Data:
 Item - Equipment Draining 
 Units - Lot
 Unit Cost 306 hours 
 Unit Cost Adjustment factor - .88934
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - system project cuts

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 136.07 HoursKF10H750 L070STRAIGHT TIME BASE

153 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 104.05 HoursC104S750 M010STRAIGHT TIME BASE
117 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.02 HoursKE10H750 T050STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz58 - Closeout Doc. & Update Idle Equip List

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to update equipment list
Experience Item Desc - Document preparation
Breakdown of Cost Data:
 Item - Idle Equipment list Updating 
 Units - Lot
 Unit Cost  40 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 35.57 HoursC102S750 P050STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz59 - Verify Analytical Data

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to verfiy analytical data.
Experience Item Desc - data verification
Breakdown of Cost Data:
 Item - Verfiy Analytical Sample Data
 Units - Lot
 Unit Cost 18 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 16.01 HoursC102S750 P050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz6 - DU REMOVAL  B444 RM 204
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish Processing and removal of Du in RM 204.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -1196 hours $30,376 ODC
 Unit Cost Adjustment factor -
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.16 HoursKE10H750 T050STRAIGHT TIME BASE
351 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 600.31 HoursKE10H750 T070STRAIGHT TIME BASE
675 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 44.47 HoursKE10H751 T070OVERTIME BASE & PRE.
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 33,579.77 DollarsC222SA5C 0000SUPPLIES
37200 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz60 - Determine Quantities/Disposition of Dep. Uranium

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to determine the quantitities and disposition of depleted Uranium in B444.
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - Disposition  of Uranium
 Units - Lot
 Unit Cost  200 hours $7000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC104S750 M020STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 6,367.52 DollarsC105SA5H E130SUBCONTRACTED SRVS
7000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz61 - Prepare IWCP for DU Removal

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP package.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost  172 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 71.15 HoursC104S750 G010STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 81.82 HoursC104S750 M020STRAIGHT TIME BASE
92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz62 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to analyze hazards for Du preocessing.
Experience Item Desc - Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost  18 hours $500 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursC104S750 M010STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 10.67 HoursC101S750 P080STRAIGHT TIME BASE
12 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 454.82 DollarsC101SA5H P090SUBCONTRACTED SRVS
500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz63 - Develop RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to develop a RWP.
Experience Item Desc - RWP development
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  24 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.11 HoursKC20H750 T050STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz64 - Prepare Du Processing Area
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to prepare a processing area for Du Removal.
Experience Item Desc - Processing area preparation
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Processing Area Preparation
 Units - Lot
 Unit Cost  490 hours $21,024 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC III Linear 320.16 HoursKC20H750 L070STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC104S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.04 HoursKE10H750 T050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 17,150.96 DollarsC104SA5C 0000SUPPLIES
19000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 1,841.12 DollarsC101SA5H P090SUBCONTRACTED SRVS
2024 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz65 - PROJECT CONTROL ACTIVITIES HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for project controls B444.
Experience Item Desc - Project Controls
Breakdown of Cost Data:
 Item - Project Controls
 Units - Lot
 Unit Cost  $89,100 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeCOST ESTIMATORS PLANNERS AN Linear 81,049.43 DollarsC106SA5H P070SUBCONTRACTED SRVS

89100 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz66 - BUDGET & ADMIN ACT, PM & PLAN, HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Budget Administration.
Experience Item Desc - Budget Administrator
Breakdown of Cost Data:
 Item - Budget Administrator
 Units - Lot
 Unit Cost $76,840 ODcs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Business Management OfficeCOST ESTIMATORS PLANNERS AN Linear 69,897.17 DollarsC106SA5H P070SUBCONTRACTED SRVS

76840 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Kaiser-HillCOST ESTIMATORS PLANNERS AN Linear 18,192.91 DollarsK100SA5H P070SUBCONTRACTED SRVS
20000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz67 - Hot/Cold Laundry Support

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for laundry support.
Experience Item Desc - Laundry Support
Breakdown of Cost Data:
 Item - Laundry Support
 Units - Lot
 Unit Cost  $200,000 Odcs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 181,929.10 DollarsK260SA5F 0000CSS FIXED PRICE

200000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444haz68 - Janitorial Support

Resources

BOE Vendor Name - TP Enterprise
Vendor Quote - $11,900 from 3/1/99 to 9/30/99
Quote Received by - Curt Stewart
Item being quoted -Janitorial Support 
Other Info - This quote is from FY99 and will be translated for FY00, Since activity will be higher in the building the amount of support is doubled.
Availability - Janitors are non- skilled labor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Laundry ServicesNONE Linear 34,566.54 DollarsC235SA5F 0000CSS FIXED PRICE

38000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz69 - MANAGEMENT ACTIVITIES HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for Project Management for B444 project.
Experience Item Desc - Project Management
Breakdown of Cost Data:
 Item - Project Management
 Units - Lot
 Unit Cost  1540 hours $794,000 Odcs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 480.24 HoursK100S750 M020STRAIGHT TIME BASE

540 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ADMINISTRATIVE & PROFE Linear 889.34 HoursC105S750 P170STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 406,206.90 DollarsC104SA5C 0000SUPPLIES

450000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 130,262.20 DollarsC104SA5H 0000SUBCONTRACTED SRVS
143201 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 72,771.66 DollarsK100SA5H M020SUBCONTRACTED SRVS
80000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 90,964.57 DollarsC101SA5H P090SUBCONTRACTED SRVS
100000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 19,080.27 DollarsC103SA5H S020SUBCONTRACTED SRVS
20975.5 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz7 - DU REMOVAL B447 RM 403

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 403.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -772 hours $20499 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.04 HoursKE10H750 T050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 384.20 HoursKE10H750 T070STRAIGHT TIME BASE
432 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 44.47 HoursKE10H751 T070OVERTIME BASE & PRE.
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 17,602.30 DollarsC222SA5C 0000SUPPLIES
19500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz70 - FIELD MANAGEMENT HAZ RED C444
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required for Field Management.
Experience Item Desc - Field Management
Breakdown of Cost Data:
 Item - Filed Manager
 Units - Lot
 Unit Cost  $136116 ODCa
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -
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Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 123,817.30 DollarsC105SA5H E130SUBCONTRACTED SRVS

136116 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz71 - Prepare Revision to PEP for D&D

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Project Execution Plan.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $2500 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 2,274.11 DollarsC105SA5H E130SUBCONTRACTED SRVS

2500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz72 - Prepare QA Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare QA plan.
Experience Item Desc -QA plan Preparation
Breakdown of Cost Data:
 Item - QA Plan
 Units - Lot
 Unit Cost  $1500 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 1,364.47 DollarsC105SA5H E130SUBCONTRACTED SRVS

1500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz73 - Prepare Health and Safety Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Health and Safety Plan.
Experience Item Desc - HSP preparation
Breakdown of Cost Data:
 Item - HSP
 Units - Lot
 Unit Cost  $1000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 909.65 DollarsC105SA5H E130SUBCONTRACTED SRVS

1000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz74 - Develop D&D Schedule and Cost Estimate

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Develop D&D cost estimate and schedule.
Experience Item Desc - Schedule and Cost Estimating
Breakdown of Cost Data:
 Item - Schedule and Cost Estimate
 Units - Lot
 Unit Cost  $5000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 4,548.23 DollarsC105SA5H E130SUBCONTRACTED SRVS

5000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz75 - Prepare Waste Management Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Waste Management Plan.
Experience Item Desc - Waste management plan preparation
Breakdown of Cost Data:
 Item - Planm
 Units - Lot
 Unit Cost  $2000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 1,819.29 DollarsC105SA5H E130SUBCONTRACTED SRVS

2000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz76 - D&D Training and Qualification Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Training and Qualification plan
Experience Item Desc - Trainging and qualification plan preparation
Breakdown of Cost Data:
 Item - Training and Qualification plan
 Units - Lot
 Unit Cost  $1000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 909.65 DollarsC105SA5H E130SUBCONTRACTED SRVS

1000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz77 - Prepare Economic  Disposition Plan
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to Prepare Economic Disposition plan.
Experience Item Desc - Economic Disposition Plan development
Breakdown of Cost Data:
 Item - Economic Disposition Plan
 Units - Lot
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Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost  $780 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 709.52 DollarsC105SA5H E130SUBCONTRACTED SRVS

780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz78 - Develop WBS Dictionary

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for WBS development
Experience Item Desc - WBS development
Breakdown of Cost Data:
 Item - WBS
 Units - Lot
 Unit Cost  $12300 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 11,188.64 DollarsC105SA5H E130SUBCONTRACTED SRVS

12300 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz79 - Develop Schedule and Cost Estimate

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Develop schedule and cost estimate for Haz redcution.
Experience Item Desc - Schedule and cost estimat
Breakdown of Cost Data:
 Item - Schedule and cost estimate
 Units - Lot
 Unit Cost  $5080 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 4,621.00 DollarsC105SA5H E130SUBCONTRACTED SRVS

5080 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz8 - DU REMOVAL B444 RM 33A,32, 502

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 33a, 32, and 502.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -652 hours $10500 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 328.17 HoursKE10H750 L070STRAIGHT TIME BASE

369 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC104S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 109.39 HoursKE10H750 T050STRAIGHT TIME BASE
123 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 35.57 HoursKE10H751 L070OVERTIME BASE & PRE.
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,478.16 DollarsC104SA5C 0000SUPPLIES
10500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz80 - Revise and Issue PEP REV 1 for Hazards Reduction

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Project Execution Plan revision.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $26500 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 24,105.61 DollarsC105SA5H E130SUBCONTRACTED SRVS

26500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz81 - Revise and Issue PEP REV 2 for Hazards Reduction

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Project Execution Plan revision.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $20185 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 2,274.11 DollarsC105SA5H E130SUBCONTRACTED SRVS

2500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 4,093.41 DollarsC105SA5H E130SUBCONTRACTED SRVS
4500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 9,087.36 DollarsC105SA5H E130SUBCONTRACTED SRVS
9990 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Work Control CenterOTHER ENGINEERS Linear 1,678.30 DollarsC105SA5H E130SUBCONTRACTED SRVS

1845 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 1,228.02 DollarsC105SA5H E130SUBCONTRACTED SRVS
1350 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz82 - Evaluate Options for Equipment Disposition

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to evaluate equipment disposal options.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $20000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 18,192.91 DollarsC105SA5H E130SUBCONTRACTED SRVS

20000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz83 - Develop Decision Doc. for Equipment Disposition

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to develop equipment disposal options.
Experience Item Desc -Document
Breakdown of Cost Data:
 Item - document
 Units - Lot
 Unit Cost  $20000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 18,192.91 DollarsC105SA5H E130SUBCONTRACTED SRVS

20000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz84 - Review/Revise Authorization Basis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to revise Authorization Basis.
Experience Item Desc - AB revision
Breakdown of Cost Data:
 Item - AB revision
 Units - Lot
 Unit Cost  $20000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 18,192.91 DollarsC105SA5H E130SUBCONTRACTED SRVS

20000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz85 - Eval D&D Staff & Office Space Req.

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to evaluate staffing and office requirements.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $10000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 9,096.46 DollarsC105SA5H E130SUBCONTRACTED SRVS

10000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz86 - Perform Equipment Accountability

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to perform equipment accountability.
Experience Item Desc - Equipment Accountabiliity
Breakdown of Cost Data:
 Item -Equipment accountability
 Units - Lot
 Unit Cost  $81000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 73,681.30 DollarsC105SA5H E130SUBCONTRACTED SRVS

81000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz87 - IWCP Planning

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP.
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - IWCP prepaaration
 Units - Lot
 Unit Cost  101 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 41.80 HoursC104S750 G010STRAIGHT TIME BASE

47 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 48.02 HoursC104S750 M020STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz88 - SES/ORC Reviews
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required for SES orc Reviews.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - SES ORC Reviews
Breakdown of Cost Data:
 Item - SES/ORC Review
 Units - Lot
 Unit Cost  20 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 10.67 HoursC104S750 M010STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz89 - RWP Prep/Alara Review/JHA Dvmnt

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required RWP preparation.
Experience Item Desc - RWP prepartion
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost 24 hours ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.11 HoursKE10H750 T050STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz9 - Prepare DU Removal Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closout documentation.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -18 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 16.01 HoursC222S750 M010STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz90 - Sample Request

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to request samples
Experience Item Desc - Sample requests
Breakdown of Cost Data:
 Item - Sample request
 Units - Lot
 Unit Cost 8 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz91 - Perform Sampling

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to sample DU chips.
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - Du sampling
 Units - Lot
 Unit Cost 45 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC III Linear 24.01 HoursKC20H750 L070STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursC104S750 M010STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz92 - Receive Sample Results

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Analyze DU samples
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - Du Sampling
 Units - Lot
 Unit Cost  $15000 ODCS   
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 13,644.69 DollarsK267SA5H 0000SUBCONTRACTED SRVS

15000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz93 - IWCP Planning for Packaging

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:IWCPDu chip processing
 Units - Lot
 Unit Cost  97 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC104S750 G010STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 41.80 HoursC104S750 M020STRAIGHT TIME BASE
47 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz94 - SES/ORC Reviews for Packaging

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for SES orc Reviews.
Experience Item Desc - SES ORC Reviews
Breakdown of Cost Data:
 Item - SES/ORC Review
 Units - Lot
 Unit Cost  24 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.11 HoursKE10H750 T050STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz95 - RWP Prep/Alara Review/JHA Dvmnt for Pking

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for RWP preparation.
Experience Item Desc -RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  12 hours 600 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 545.79 DollarsC101SA5H P090SUBCONTRACTED SRVS
600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz96 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required forActivity Hazards Analysis.
Experience Item Desc -Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost  20 hours $250 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 227.41 DollarsC101SA5H P090SUBCONTRACTED SRVS
250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz97 - Prepare RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for RWP preparation.
Experience Item Desc -RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz98 - Prepare Engineering/ IWCP for Deenergization

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for IWCP preparation
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost 149 hours $14436 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 16.01 HoursC105S750 E130STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC104S750 G010STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.01 HoursC104S750 M020STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 28.46 HoursC104S750 M020STRAIGHT TIME BASE
32 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 16.01 HoursC101S750 P080STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,610.73 DollarsC104SA5C 0000SUPPLIES
4000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 8,787.18 DollarsC105SA5H E130SUBCONTRACTED SRVS
9660 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 24.56 DollarsC105SA5H E130SUBCONTRACTED SRVS
27 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 681.32 DollarsC101SA5H P090SUBCONTRACTED SRVS
749 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz99 - Verify/Review Procedure for Source Removal
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required for procedure review.

Experience Item Desc -Procedure review

Breakdown of Cost Data:
 Item -Procedure Review
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz27 - Prepare Transfer/Shipping Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish preparation of shipping documentation.
Experience Item Desc - Shipping Document Preparation
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -18 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 16.01 HoursC102S750 P050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz36 - Identify Legacy Oil

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to identify legacy oil in and around B444.
Experience Item Desc - Building Walkdowns
Breakdown of Cost Data:
 Item - Oil Identification
 Units - Lot
 Unit Cost -27 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 24.01 HoursC222S750 P050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz38 - Evaluate Disposition of Oil

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish this task.
Experience Item Desc - Evaluation of chemical disposal
Breakdown of Cost Data:
 Item - Oil disposal options
 Units - Lot
 Unit Cost -27 hours,
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Quality AssuranceCOMPLIANCE INSPECTORS Linear 24.01 HoursC102S750 P050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz40 - Sample Drums

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to sample oil drums.
Experience Item Desc - Sampling
Breakdown of Cost Data:
 Item - Drum samples
 Units - Lot
 Unit Cost -1085 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 484.69 HoursKE10H750 L070STRAIGHT TIME BASE

545 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 231.23 HoursC104S750 M010STRAIGHT TIME BASE
260 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceCOMPLIANCE INSPECTORS Linear 17.79 HoursC102S750 P050STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 231.23 HoursKE10H750 T050STRAIGHT TIME BASE
260 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz41 - Analyze Samples

Resources

BOE
Vendor Name - Analytical Services
Vendor Quote - $1,000 per sample
Quote Received by - 
Item being quoted - 
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 3.56 HoursC222S750 P050STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 909.65 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1000 Dollars/sample 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Lhaz42 - Prepare Drums for Transfer
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to prepare oild drums for transfer
.
Experience Item Desc - Shipping preparation
Breakdown of Cost Data:
 Item - Shipping preparation
 Units - Lot
 Unit Cost -288 hours, $10000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 128.07 HoursKE10H750 L070STRAIGHT TIME BASE

144 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 64.03 HoursC104S750 M010STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.03 HoursKE10H750 T050STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz43 - Transfer Oil

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to transfer oil.
Experience Item Desc - chemical transportation
Breakdown of Cost Data:
 Item - oil transfer
 Units - Lot
 Unit Cost -36 hours, $5000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 16.01 HoursKE10H750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursC104S750 M010STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 4,548.23 DollarsC104SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz44 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closeout documentation.
Experience Item Desc - closeout documenting
Breakdown of Cost Data:
 Item - closeout document
 Units - Lot
 Unit Cost -27 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Quality AssuranceCOMPLIANCE INSPECTORS Linear 24.01 HoursC102S750 P050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PEREM1 - Process Equipment Removal -Carbon shop

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the carbon shop.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Carbon Shop
 Units - lot
 Unit Cost - 4730 hours $50,750 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem10 - Process Equipment Removal -Basement

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for the basement.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Basement
 Units - lot
 Unit Cost - 10,970 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC222S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,280.65 HoursKE10H750 T050STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 578.07 HoursKE10H751 T070OVERTIME BASE & PRE.
650 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem11 - Process Equipment Removal -Second Floor

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for the mezzanine.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Mezzanine
 Units - lot
 Unit Cost - 5510 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.33 HoursKE10H750 T050STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 311.27 HoursKE10H751 T070OVERTIME BASE & PRE.
350 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444PErem12 - Process Equipment Removal -Be Shop
BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 

in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for the Be shop.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Be Shop
 Units - lot
 Unit Cost - 10870 hours $300,000 odcs
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC222S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,280.65 HoursKE10H750 T050STRAIGHT TIME BASE
1440 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 489.14 HoursKE10H751 T070OVERTIME BASE & PRE.
550 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 270,804.60 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --30 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PERem2 - Process Equipment Removal -Precision Shop

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the precision shop.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Precision Shop
 Units - lot
 Unit Cost - 9,640 hours $50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 711.47 HoursKE10H751 T060OVERTIME BASE & PRE.
800 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:03:13 AMPage 65 of 141 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDC
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem3 - Process Equipment Removal -Utility Areas

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the utility areas.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Utility Areas
 Units - lot
 Unit Cost - 4730 hours 50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containerws

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PERem4 - Process Equipment Removal -Admin Area

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the administration area.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Administration Area
 Units - lot
 Unit Cost - 5,140 hours $50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 142.29 HoursKE10H750 L070STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 640.33 HoursC222S750 M010STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.

250 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem5 - Process Equipment Removal -Stress Relief

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the stress relief area.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Stress Relief Area
 Units - lot
 Unit Cost - 4730 hours  $50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 142.29 HoursKE10H750 L070STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 640.33 HoursC222S750 M010STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem6 - Process Equipment Removal -Room 101

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for room 101.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Room 101
 Units - Lot 
 Unit Cost - 18,472 hours  300,000 dollars
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 2,219.80 HoursKE10H750 L070STRAIGHT TIME BASE

2496 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDC05
Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 284.59 HoursC222S750 M010STRAIGHT TIME BASE

320 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,219.80 HoursKE10H750 T050STRAIGHT TIME BASE
2496 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 11,098.99 HoursKE10H750 T070STRAIGHT TIME BASE
12480 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 844.87 HoursKE10H751 T070OVERTIME BASE & PRE.
950 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 270,804.60 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --30 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem7 - Process Equipment Removal -Room 601/602

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for room 601/602.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Room 601/602
 Units - lot
 Unit Cost - 5450 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.33 HoursKE10H750 T050STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444PErem8 - Process Equipment Removal -B447
BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 

in B444, room 120.  This estimate is considered to be the minimum level required for process equipment removal for B447.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
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Activity ID: 1EDC5022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Process Equipment Removal - B447
 Units - Lot
 Unit Cost - 10630 hours $200,000 ODCS
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,280.65 HoursKE10H750 T050STRAIGHT TIME BASE
1440 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 311.27 HoursKE10H751 T070OVERTIME BASE & PRE.
350 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem9 - Process Equipment Removal -Room 104/109

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for room 104/109.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Room 104/109
 Units - lot 
 Unit Cost - 5,510 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.33 HoursKE10H750 T050STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 311.27 HoursKE10H751 T070OVERTIME BASE & PRE.

350 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo1 - Identify Non-Essential personnel

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required identify non-essential personnel.
Experience Item Desc - resource allocation
Breakdown of Cost Data:
 Item - Personnel allocation
 Units - Lot
 Unit Cost  45 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 40.02 HoursC104S750 M020STRAIGHT TIME BASE

45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo2 - Find Space for Non-Essential Personnel

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for finding space for non-essential personnel.
Experience Item Desc - project management
Breakdown of Cost Data:
 Item - space allocation
 Units - Lot
 Unit Cost  45 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 40.02 HoursC104S750 M020STRAIGHT TIME BASE

45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo3 - Prepare Personnel Move Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required prepare moving documentation
Experience Item Desc - project management
Breakdown of Cost Data:
 Item - document preparation
 Units - Lot
 Unit Cost  36 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 16.01 HoursC104S750 G010STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 16.01 HoursC104S750 M020STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo4 - Move Personnel

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for move non-essential personnel.
Experience Item Desc - moving non-essential personnel
Breakdown of Cost Data:
 Item - moving
 Units - Lot
 Unit Cost  144 hours $36,720 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 128.07 HoursC104S750 M020STRAIGHT TIME BASE

144 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 21,121.97 DollarsC104SA5H 0000SUBCONTRACTED SRVS
23220 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 12,186.21 DollarsC106SA5L 0000RENTALS
13500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo5 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for prepare closeout documention.
Experience Item Desc - document preparation
Breakdown of Cost Data:
 Item - document
 Units - Lot
 Unit Cost 8 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 7.11 HoursC104S750 M020STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proEqp30 - Deenergize Process Equipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Denergize Process Equipment in B444.
Experience Item Desc - Equipment Denergization
Breakdown of Cost Data:
 Item - Equipment Deenergization
 Units - Lot
 Unit Cost  2941 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,794.69 HoursKE10H750 C020STRAIGHT TIME BASE

2018 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 266.80 HoursC210S750 M010STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 123.62 HoursKE10H750 T050STRAIGHT TIME BASE
139 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.47 HoursKE10H750 T050STRAIGHT TIME BASE
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 133.40 HoursKE10H751 C020OVERTIME BASE & PRE.
150 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proEqp31 - Closeout Documentation & Drawing Updates

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to update documents and drawings.
Experience Item Desc - Drawing Updates
Breakdown of Cost Data:
 Item - Draing Updates
 Units - Lot
 Unit Cost  $28000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterELECTRICAL ENGINEERS Linear 12,735.04 DollarsC105SA5H E040SUBCONTRACTED SRVS

14000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 12,735.04 DollarsC105SA5H E130SUBCONTRACTED SRVS
14000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proprem32 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required forActivity Hazards Analysis.
Experience Item Desc -Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost  20 hours $250 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EDC5022

Activity Filter * Starts In FY *
Health & SafetyINDUSTRIAL HYGIENISTS Linear 227.41 DollarsC101SA5H P090SUBCONTRACTED SRVS

250 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proprem33 - Prepare RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for RWP preparation.
Experience Item Desc -RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proprem34 - Prepare Engineering/ IWCP for Deenergization

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for IWCP preparation
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost 149 hours $14436 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 16.01 HoursC105S750 E130STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC104S750 G010STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.01 HoursC104S750 M020STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 28.46 HoursC104S750 M020STRAIGHT TIME BASE
32 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Health & SafetyHEALTH PHYSICISTS Linear 16.01 HoursC101S750 P080STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 3,610.73 DollarsC104SA5C 0000SUPPLIES
4000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 8,787.18 DollarsC105SA5H E130SUBCONTRACTED SRVS
9660 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 24.56 DollarsC105SA5H E130SUBCONTRACTED SRVS
27 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 681.32 DollarsC101SA5H P090SUBCONTRACTED SRVS
749 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 530,942.30 DollarsZDEPTCON 0000CONTINGENCY

530942 DollarsFactors
No DepartmentNONE Linear 242,971.80 DollarsZDEPTESC 0000ESCALATION

242972 DollarsFactors
Activity ID: 1EDC5201 Description: 444 Cluster Stab/Hazard Removal FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

444CESO010 Flush Cooling Tower -B457 0.50 ea 720EE 360 7,846 4,513 12,359 16,0123,6530
444CESO011 Stripout -B457 0.50 ea 636EE 318 6,622 0 6,622 9,7053,0830
444CESO020 Process Equipment Removal -B455 0.50 ea 3,427EE 1,713 35,323 0 35,323 51,77016,4460
444CESO030 Process Equipment Removal -B427 0.50 ea 2,765EE 1,382 28,284 812 29,097 42,26613,1690
444CESO040 Flush Cooling Tower-B454 0.50 ea 689EE 345 7,359 4,513 11,872 15,2983,4260
444CESO041 Stripout -B454 0.50 ea 631EE 316 6,805 0 6,805 9,9743,1680
444CESO050 Process Equipment Removal -B450 0.50 ea 3,299EE 1,649 34,295 0 34,295 50,26215,9670
444CESO060 Process Equipment Removal -B451 0.50 ea 343EE 172 3,882 0 3,882 5,6891,8070
444CESO070 Process Equipment Removal -B453 0.50 ea 1,156EE 578 12,687 0 12,687 18,5935,9070
444CESO071 Stripout -B453 0.50 ea 1,156EE 578 12,233 0 12,233 17,9295,6960
444CESO072 Decon  B453 0.50 ea 694EE 347 7,091 0 7,091 10,3933,3020
444Haz1 Verify and Review Survey/Decon Procedures 0.50 ea 16EE 8 221 0 221 3241030
444Haz10 Remove and Repack Legacy Waste 0.50 ea 10,568EE 5,284 108,070 82,144 190,215 240,53150,3170
444Haz100 Make Room for Sources in B126 0.50 ea 7EE 4 118 0 118 172550
444Haz101 Prepare Documentation for Source Transfer 0.50 ea 7EE 4 118 0 118 172550
444Haz102 Survey Source Containers 0.50 ea 16EE 8 166 357 523 600770
444Haz103 Prepare Sources for Transfer 0.50 ea 92EE 46 929 0 929 1,3614320
444Haz104 Transfer Sources to B126 0.50 ea 4EE 2 46 0 46 68210
444Haz105 Prepare Closeout Documentation 0.50 ea 7EE 4 118 0 118 172550
444Haz106 Overpack/Stabilize Drums for Shipment 0.50 ea 120EE 60 1,280 2,257 3,536 4,1325960
444Haz107 Ship Drums 0.50 ea 24EE 12 233 5,913 6,146 6,2541090
444Haz108 Prepare Closeout Documentation 0.50 ea 16EE 8 204 0 204 299950
444Haz11 Prepare Legacy Waste Closeout Documentation 0.50 ea 36EE 18 453 0 453 6642110
444Haz12 Prepare IWCP for Legacy Waste Repack 0.50 ea 106EE 53 1,157 0 1,157 1,6965390
444Haz13 Activity Hazards Analysis 0.50 ea 28EE 14 432 227 659 8602010
444Haz14 Develop RWP 0.50 ea 36EE 18 481 0 481 7052240
444Haz15 Prepare Legacy Waste Processing Area 0.50 ea 436EE 218 4,429 9,496 13,925 15,9872,0620
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Activity Filter * Starts In FY *
444Haz16 WASTE PACKING rm 601, 602 0.50 ea 5,019EE 2,509 54,908 41,597 96,504 122,06925,5650
444Haz17 Prepare IWCP for Fixative Application 0.50 ea 106EE 53 1,944 0 1,944 2,8499050
444Haz18 Ver. /Rev. Existing IWCP, WGI, RWP, and AHA 0.50 ea 11EE 5 147 227 375 443690
444Haz19 WASTE PACKING RM 101 0.50 ea 7,086EE 3,543 77,051 31,571 108,622 144,49735,8740
444Haz2 Develop Survey Plans 0.50 ea 44EE 22 680 0 680 9973170
444Haz20 WASTE PACKING B447 0.50 ea 2,811EE 1,406 28,530 14,596 43,126 56,40913,2830
444Haz21 WASTE PACKING RM 104, 109 areas 0.50 ea 2,802EE 1,401 30,651 14,596 45,247 59,51914,2710
444Haz22 WASTE PACKING Basement 0.50 ea 8,073EE 4,037 88,102 34,460 122,561 163,58141,0190
444Haz23 WASTE PACKING Mezzanine 0.50 ea 4,688EE 2,344 51,152 25,449 76,601 100,41823,8160
444Haz24 WASTE PACKING Be Shop 0.50 ea 4,375EE 2,187 48,834 15,557 64,391 87,12722,7370
444Haz25 Closeout Documentation 0.50 ea 25EE 12 317 0 317 4651480
444Haz26 Perform Surveys/Decon as reqd to Release Basemnt 0.50 ea 1,001EE 500 10,439 451 10,890 15,7504,8600
444Haz27 Document and Depost areas as completed 0.50 ea 222EE 111 3,673 0 3,673 5,3831,7100
444Haz28 Perform Surveys/Decon as reqd to Release NDT 0.50 ea 378EE 189 3,946 451 4,397 6,2351,8370
444Haz29 Perform Surveys/Decon as reqd to Release B447 0.50 ea 634EE 317 6,596 451 7,048 10,1193,0710
444Haz3 APPLICATION CONTAM CTL Be Shop 0.50 ea 64EE 32 699 6,545 7,244 7,5703260
444Haz30 Perform Surveys/Decon as reqd to Release B448 0.50 ea 346EE 173 3,614 451 4,065 5,7481,6830
444Haz31 Perform Surveys/Decon as reqd to Release Rm 179 0.50 ea 864EE 432 9,074 451 9,525 13,7504,2250
444Haz32 Perf Surv/Decon as reqd to Release B453 0.50 ea 378EE 189 3,946 451 4,397 6,2351,8370
444Haz33 Perform Surveys/Decon as reqd to Release Rm 138 0.50 ea 376EE 188 3,950 451 4,401 6,2401,8390
444Haz34 Perform Surveys/Decon as reqd to Release Misc. 0.50 ea 634EE 317 6,563 451 7,014 10,0703,0560
444Haz35 Prepare Closeout Documentation 0.50 ea 16EE 8 264 0 264 3881230
444Haz4 APPLICATION CONTAM CTL Fixative Rm 601 0.50 ea 216EE 108 2,382 4,740 7,122 8,2311,1090
444Haz45 Arrange Shipment of BeAST source to Vendor 0.50 ea 0EE 0 0 263 263 26300
444Haz46 Verify and Review Procedure for Source Removal 0.50 ea 8EE 4 132 0 132 194620
444Haz47 Package BeAST Source for shipment 0.50 ea 24EE 12 238 263 502 6131110
444Haz48 Activity Hazards Analysis 0.50 ea 11EE 5 157 130 287 360730
444Haz49 Ship BeAST Source to Vendor 0.50 ea 24EE 12 238 0 238 3491110
444Haz5 DU REMOVAL RM202 0.50 ea 2,681EE 1,341 30,871 43,329 74,200 88,57414,3740
444Haz50 Develop RWP 0.50 ea 14EE 7 194 0 194 284900
444Haz51 Prepare Closeout Documentation 0.50 ea 0EE 0 0 455 455 45500
444Haz52 Prepare IWCP for Draining of Proc. Equip. 0.50 ea 77EE 39 1,413 0 1,413 2,0706580
444Haz53 Activity Hazards Analysis 0.50 ea 11EE 5 157 91 248 321730
444Haz54 Prepare RWP 0.50 ea 14EE 7 194 0 194 284900
444Haz55 Sample and Analyze Machine Oil 0.50 ea 142EE 71 1,551 61,401 62,952 63,6747220
444Haz56 Drain Process Equipment 0.50 ea 3,879EE 1,940 40,074 3,733 43,807 62,46518,6580
444Haz57 Dispose of Oil from Process Equipment 0.50 ea 272EE 136 3,089 0 3,089 4,5271,4380
444Haz58 Closeout Doc. & Update Idle Equip List 0.50 ea 36EE 18 453 0 453 6642110
444Haz59 Verify Analytical Data 0.50 ea 16EE 8 204 0 204 299950
444Haz6 DU REMOVAL  B444 RM 204 0.50 ea 1,064EE 532 12,169 16,790 28,958 34,6245,6660
444Haz60 Determine Quantities/Disposition of Dep. Uranium 0.50 ea 178EE 89 4,754 3,184 7,937 10,1502,2130
444Haz61 Prepare IWCP for DU Removal 0.50 ea 153EE 76 2,778 0 2,778 4,0711,2930
444Haz62 Activity Hazards Analysis 0.50 ea 25EE 12 373 227 600 7741740
444Haz63 Develop RWP 0.50 ea 21EE 11 290 0 290 4241350
444Haz64 Prepare Du Processing Area 0.50 ea 436EE 218 4,429 9,496 13,925 15,9872,0620
444Haz65 PROJECT CONTROL ACTIVITIES HAZ RED C444 0.50 ea 0EE 0 0 40,525 40,525 40,52500
444Haz66 BUDGET & ADMIN ACT, PM & PLAN, HAZ RED C444 0.50 ea 0EE 0 0 44,045 44,045 44,04500
444Haz67 Hot/Cold Laundry Support 0.50 each 0EE 0 0 90,965 90,965 90,96500
444haz68 Janitorial Support 0.50 each 0VQ 0 0 17,283 17,283 17,28300
444Haz69 MANAGEMENT ACTIVITIES HAZ RED C444 0.50 ea 1,370EE 685 24,498 359,643 384,141 395,54711,4060
444Haz7 DU REMOVAL B447 RM 403 0.50 ea 687EE 343 8,343 8,801 17,144 21,0283,8840
444Haz70 FIELD MANAGEMENT HAZ RED C444 0.50 ea 0EE 0 0 61,909 61,909 61,90900
444Haz71 Prepare Revision to PEP for D&D 0.50 ea 0EE 0 0 1,137 1,137 1,13700
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444Haz72 Prepare QA Plan 0.50 ea 0EE 0 0 682 682 68200
444Haz73 Prepare Health and Safety Plan 0.50 ea 0EE 0 0 455 455 45500
444Haz74 Develop D&D Schedule and Cost Estimate 0.50 ea 0EE 0 0 2,274 2,274 2,27400
444Haz75 Prepare Waste Management Plan 0.50 ea 0EE 0 0 910 910 91000
444Haz76 D&D Training and Qualification Plan 0.50 ea 0EE 0 0 455 455 45500
444Haz77 Prepare Economic  Disposition Plan 0.50 ea 0EE 0 0 355 355 35500
444Haz78 Develop WBS Dictionary 0.50 ea 0EE 0 0 5,594 5,594 5,59400
444Haz79 Develop Schedule and Cost Estimate 0.50 ea 0EE 0 0 2,311 2,311 2,31100
444Haz8 DU REMOVAL B444 RM 33A,32, 502 0.50 ea 580EE 290 6,346 4,739 11,085 14,0392,9540
444Haz80 Revise and Issue PEP REV 1 for Hazards Reduction 0.50 ea 0EE 0 0 12,053 12,053 12,05300
444Haz81 Revise and Issue PEP REV 2 for Hazards Reduction 0.50 ea 0EE 0 0 9,181 9,181 9,18100
444Haz82 Evaluate Options for Equipment Disposition 0.50 ea 0EE 0 0 9,096 9,096 9,09600
444Haz83 Develop Decision Doc. for Equipment Disposition 0.50 ea 0EE 0 0 9,096 9,096 9,09600
444Haz84 Review/Revise Authorization Basis 0.50 ea 0EE 0 0 9,096 9,096 9,09600
444Haz85 Eval D&D Staff & Office Space Req. 0.50 ea 0EE 0 0 4,548 4,548 4,54800
444Haz86 Perform Equipment Accountability 0.50 ea 0EE 0 0 36,841 36,841 36,84100
444Haz87 IWCP Planning 0.50 ea 90EE 45 1,631 0 1,631 2,3907590
444Haz88 SES/ORC Reviews 0.50 ea 18EE 9 265 0 265 3881230
444Haz89 RWP Prep/Alara Review/JHA Dvmnt 0.50 ea 21EE 11 290 0 290 4241350
444Haz9 Prepare DU Removal Closeout Documentation 0.50 ea 16EE 8 221 0 221 3241030
444Haz90 Sample Request 0.50 ea 7EE 4 98 0 98 144460
444Haz91 Perform Sampling 0.50 ea 40EE 20 427 0 427 6251990
444Haz92 Receive Sample Results 0.50 ea 0EE 0 0 6,822 6,822 6,82200
444Haz93 IWCP Planning for Packaging 0.50 ea 77EE 39 1,413 0 1,413 2,0706580
444Haz94 SES/ORC Reviews for Packaging 0.50 ea 21EE 11 290 0 290 4241350
444Haz95 RWP Prep/Alara Review/JHA Dvmnt for Pking 0.50 ea 11EE 5 157 273 430 503730
444Haz96 Activity Hazards Analysis 0.50 ea 18EE 9 246 114 359 4741140
444Haz97 Prepare RWP 0.50 ea 14EE 7 194 0 194 284900
444Haz98 Prepare Engineering/ IWCP for Deenergization 0.50 ea 133EE 66 2,339 6,552 8,891 9,9811,0890
444Haz99 Verify/Review Procedure for Source Removal 0.50 ea 7EE 4 118 0 118 172550
444Lhaz27 Prepare Transfer/Shipping Documentation 0.50 ea 16EE 8 204 0 204 299950
444Lhaz36 Identify Legacy Oil 0.50 ea 24EE 12 306 0 306 4481420
444Lhaz38 Evaluate Disposition of Oil 0.50 ea 24EE 12 306 0 306 4481420
444Lhaz40 Sample Drums 0.50 ea 965EE 482 10,522 0 10,522 15,4204,8990
444Lhaz41 Analyze Samples 18.50 ea 4VQ 66 1,677 16,828 18,505 19,2867810
444Lhaz42 Prepare Drums for Transfer 0.50 ea 256EE 128 2,791 4,513 7,305 8,6041,3000
444Lhaz43 Transfer Oil 0.50 ea 32EE 16 349 2,274 2,623 2,7851620
444Lhaz44 Prepare Closeout Documentation 0.50 ea 24EE 12 306 0 306 4481420
444PEREM1 Process Equipment Removal -Carbon shop 0.50 ea 4,207EE 2,103 47,684 22,567 70,251 92,45222,2010
444PErem10 Process Equipment Removal -Basement 0.50 ea 9,756EE 4,878 110,043 90,268 200,311 251,54651,2350
444PErem11 Process Equipment Removal -Second Floor 0.50 ea 4,900EE 2,450 55,416 90,268 145,685 171,48625,8010
444PErem12 Process Equipment Removal -Be Shop 0.50 ea 9,667EE 4,834 108,462 135,402 243,865 294,36450,4990
444PERem2 Process Equipment Removal -Precision Shop 0.50 ea 8,573EE 4,287 97,636 22,567 120,203 165,66145,4580
444PErem3 Process Equipment Removal -Utility Areas 0.50 ea 4,207EE 2,103 47,684 22,567 70,251 92,45222,2010
444PERem4 Process Equipment Removal -Admin Area 0.50 ea 4,207EE 2,103 49,726 22,567 72,293 95,44523,1520
444PErem5 Process Equipment Removal -Stress Relief 0.50 ea 4,207EE 2,103 49,726 22,567 72,293 95,44523,1520
444PErem6 Process Equipment Removal -Room 101 0.50 ea 16,668EE 8,334 186,770 135,402 322,172 409,13186,9590
444PErem7 Process Equipment Removal -Room 601/602 0.50 ea 4,847EE 2,423 54,327 90,268 144,595 169,89025,2940
444PErem8 Process Equipment Removal -B447 0.50 ea 9,454EE 4,727 104,810 90,268 195,079 243,87848,7990
444PErem9 Process Equipment Removal -Room 104/109 0.50 ea 4,900EE 2,450 55,416 90,268 145,685 171,48625,8010
444persrelo1 Identify Non-Essential personnel 0.50 ea 40EE 20 1,070 0 1,070 1,5684980
444persrelo2 Find Space for Non-Essential Personnel 0.50 ea 40EE 20 1,070 0 1,070 1,5684980
444persrelo3 Prepare Personnel Move Documentation 0.50 ea 32EE 16 561 0 561 8222610
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444persrelo4 Move Personnel 0.50 ea 128EE 64 3,423 16,654 20,077 21,6701,5940
444persrelo5 Prepare Closeout Documentation 0.50 ea 7EE 4 190 0 190 279890
444proEqp30 Deenergize Process Equipment 0.50 ea 2,363EE 1,181 27,145 0 27,145 39,78412,6390
444proEqp31 Closeout Documentation & Drawing Updates 0.50 ea 0EE 0 0 12,735 12,735 12,73500
444proprem32 Activity Hazards Analysis 0.50 ea 18EE 9 246 114 359 4741140
444proprem33 Prepare RWP 0.50 ea 14EE 7 194 0 194 284900
444proprem34 Prepare Engineering/ IWCP for Deenergization 0.50 ea 133EE 66 2,339 6,552 8,891 9,9811,0890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 287,427 287,4270287,427

Total for Activity 1EDC5201: 84,620 1,889,369 2,082,950 4,259,746 5,139,421879,675287,427

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO010 - Flush Cooling Tower -B457

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for Flushing the cooling tower

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Flushing cooling tower
 Units - lot
 Unit Cost - 810 hours $10,000 ODCS
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 480.24 HoursKE10H750 L060STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 240.12 HoursC104S750 M010STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO011 - Stripout -B457

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for stripping out the cooling tower

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item -Colling tower stripout
 Units - Hours  
 Unit Cost - 715
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 480.24 HoursKE10H750 L050STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 88.93 HoursC104S750 M010STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 66.70 HoursKE10H751 L050OVERTIME BASE & PRE.

75 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO020 - Process Equipment Removal -B455

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for Equipment removal in B455

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Equipment Removal
 Units - hours
 Unit Cost - 3853
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2,307.84 HoursKE10H750 L060STRAIGHT TIME BASE

2595 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 106.72 HoursKE10H750 L060STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 461.57 HoursC104S750 M010STRAIGHT TIME BASE
519 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 461.57 HoursKE10H750 T050STRAIGHT TIME BASE
519 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 88.93 HoursKE10H751 L070OVERTIME BASE & PRE.
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO030 - Process Equipment Removal -B427

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for B427.
Experience Item Desc - Removal of equipment
Breakdown of Cost Data:
 Item - Equipment Removal
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 3,109  2) $1,800 ODC's
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 2,307.84 HoursKE10H750 L060STRAIGHT TIME BASE

2595 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

NG Vehicle/Equip MaintenanceMISSION SUP SPEC III Linear 21.34 HoursC232S750 L070STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC104S750 M010STRAIGHT TIME BASE

240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 222.34 HoursKE10H751 L060OVERTIME BASE & PRE.
250 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 1,624.83 DollarsC232SA5L 0000RENTALS
1800 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO040 - Flush Cooling Tower-B454

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to flush coooling tower.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Coolin tower Flush
 Units - lot
 Unit Cost - 775 hours, $10,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 480.24 HoursKE10H750 L050STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC104S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 66.70 HoursKE10H751 L050OVERTIME BASE & PRE.
75 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO041 - Stripout -B454

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to stripout B454

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Stripout B454
 Units - Hours  
 Unit Cost - 710
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 480.24 HoursKE10H750 L070STRAIGHT TIME BASE

540 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Environmental ComplianceFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC103S750 M010STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 44.47 HoursKE10H751 L060OVERTIME BASE & PRE.
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO050 - Process Equipment Removal -B450

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to remove equipment from B450

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Equipment Removal
 Units - Hours  
 Unit Cost - 3709
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 106.72 HoursKE10H750 L060STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 2,307.84 HoursKE10H750 L070STRAIGHT TIME BASE
2595 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC104S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 461.57 HoursKE10H750 T050STRAIGHT TIME BASE
519 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 209.00 HoursKE10H751 L060OVERTIME BASE & PRE.
235 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO060 - Process Equipment Removal -B451

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for B451.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - B451
 Units - Hours
 Unit Cost - 386
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 213.44 HoursKE10H750 L060STRAIGHT TIME BASE

240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 42.69 HoursC104S750 M010STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeCOST ESTIMATORS PLANNERS AN Linear 42.69 HoursC106S750 P070STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 44.47 HoursKE10H751 L060OVERTIME BASE & PRE.
50 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO070 - Process Equipment Removal -B453

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to remove equipment from B453

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Equipment Removal
 Units - hours 
 Unit Cost - 1,300
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 106.72 HoursKE10H750 L060STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 480.24 HoursKE10H750 L060STRAIGHT TIME BASE
540 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 240.12 HoursC104S750 M010STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 240.12 HoursKE10H750 T050STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H751 L060OVERTIME BASE & PRE.
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO071 - Stripout -B453

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to stripout B453.
Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Utility Isolation and Reroute
 Units - Hours  
 Unit Cost - 1350
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 240.12 HoursKE10H750 L060STRAIGHT TIME BASE

270 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 480.24 HoursKE10H750 L070STRAIGHT TIME BASE
540 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC104S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 240.12 HoursKE10H750 T050STRAIGHT TIME BASE
270 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H751 L060OVERTIME BASE & PRE.
100 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444CESO072 - Decon  B453

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to decontaminate B453.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Utility Isolation and Reroute
 Units - Hours  
 Unit Cost - 840
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 533.61 HoursKE10H750 L070STRAIGHT TIME BASE

600 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.72 HoursKE10H750 T050STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 53.36 HoursKE10H751 L060OVERTIME BASE & PRE.
60 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz1 - Verify and Review Survey/Decon Procedures

Resources

BOE
Estimators Experience - B444 Radiological Engineer - 10 Years experience. Detailed cost estimate located in B444, room 120. This estimate is based on the 
lowest level of support required to accomplish this procedure review.
Experience Item Desc - Procedure Review
Breakdown of Cost Data:
 Item - Procedure Review
 Units - Lot
 Unit Cost - 18 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 16.01 HoursC100S750 M010STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz10 - Remove and Repack Legacy Waste

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal Legacy Waste crates and drums from B444.
Experience Item Desc - Waste repackaging
Breakdown of Cost Data:
 Item - Legacy Waste Repacking and Removal
 Units - Lot
 Unit Cost -11883 hours $182000 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -Estimators Experience - B444 Line Manager
Experience Item Desc - Legacy waste repacking
Breakdown of Cost Data:
 Item - Legacy waste drums and crates
 Units - lot
 Unit Cost - 3,582 hours of RCT support,766 hours of supervision, 1899 hours of waste certification, 5,436 hours of D&D worker, 107,000 of supplies , waste 
crates and analytical samples.  $75,000 for SCBA leasing.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,688.86 HoursKE10H750 L060STRAIGHT TIME BASE

1899 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 4,834.46 HoursKE10H750 L070STRAIGHT TIME BASE
5436 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 681.24 HoursC100S750 M010STRAIGHT TIME BASE
766 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,185.62 HoursKE10H750 T050STRAIGHT TIME BASE
3582 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 177.87 HoursKE10H751 L070OVERTIME BASE & PRE.
200 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesNONE Linear 96,586.98 DollarsC100SA5C 0000SUPPLIES
107000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 67,701.16 DollarsC100SA5C M010SUPPLIES
75000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz100 - Make Room for Sources in B126
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to make room for sources in B126.

Experience Item Desc - Moving equipment

Breakdown of Cost Data:
 Item - Making room
 Units - Hours
 Unit Cost - 8 
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz101 - Prepare Documentation for Source Transfer

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare documentation for source removal from B444.

Experience Item Desc - Document Preparing

Breakdown of Cost Data:
 Item - Document
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz102 - Survey Source Containers

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to survey source containers.

Experience Item Desc - Radiological and Be surveys

Breakdown of Cost Data:
 Item - Surveys
 Units - 1) Hours 2) Dollars
 Unit Cost - 1) 18  2) $775 ODCs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.01 HoursKE10H750 T050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 240.15 DollarsC100SA5H 0000SUBCONTRACTED SRVS
264 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesINDUSTRIAL HYGIENISTS Linear 473.93 DollarsC100SA5H P090SUBCONTRACTED SRVS
521 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz103 - Prepare Sources for Transfer
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to prepare sources for transfer.
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Shipping preparation

Breakdown of Cost Data:
 Item - Preparing sources for transfer
 Units - Hours
 Unit Cost - 104 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 56.03 HoursKE10H750 C010STRAIGHT TIME BASE

63 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.46 HoursKE10H750 T050STRAIGHT TIME BASE
41 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz104 - Transfer Sources to B126

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to transfer sources.

Experience Item Desc - Equipment transportation

Breakdown of Cost Data:
 Item - Equipment transportation
 Units - Hours
 Unit Cost - 5 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.45 HoursKE10H750 T050STRAIGHT TIME BASE

5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz105 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare closeout documentation.

Experience Item Desc - Dcoument Preparation

Breakdown of Cost Data:
 Item - Closeout Document
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesHEALTH PHYSICISTS Linear 7.11 HoursC100S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz106 - Overpack/Stabilize Drums for Shipment
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

based on the lowest level of support required to DU chip processing.

Experience Item Desc - Du processing

Breakdown of Cost Data:
 Item - Du chip processing
 Units - 1) Hours  2) Dollars
 Unit Cost  1) 135  2)  $5,000 ODCs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 72.04 HoursKE10H750 L070STRAIGHT TIME BASE

81 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 24.01 HoursC210S750 M010STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.01 HoursKE10H750 T050STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesNONE Linear 4,513.41 DollarsC100SA5C 0000SUPPLIES
5000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz107 - Ship Drums

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to ship drums.

Experience Item Desc - Drum shipment

Breakdown of Cost Data:
 Item - Ship Drums
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 27  2) $13,000 ODCs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG Vehicle/Equip MaintenanceMISSION SUP SPEC III Linear 10.67 HoursC232S750 L070STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 13.34 HoursKE10H750 L070STRAIGHT TIME BASE
15 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,825.39 DollarsC210SA5H 0000SUBCONTRACTED SRVS
13000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz108 - Prepare Closeout Documentation
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to Prepare Cosout documentation.

Experience Item Desc - Document Preparation
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Closeout Document
 Units - Hours
 Unit Cost  - 18 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 16.01 HoursC102S750 P050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz11 - Prepare Legacy Waste Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish preparing closeout documentation.
Breakdown of Cost Data:
 Item - Closeout Documentation
 Units - Lot
 Unit Cost -40 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 35.57 HoursC222S750 P050STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz12 - Prepare IWCP for Legacy Waste Repack

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 202.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - iwcp
 Units - Lot
 Unit Cost -119 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building MaintenanceADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC214S750 G010STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 57.81 HoursC214S750 P170STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz13 - Activity Hazards Analysis
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish activity hazards analysis.
Experience Item Desc - Hazard Analysis
Breakdown of Cost Data:
 Item - Activity Hazard Analysis
 Units - Lot
 Unit Cost -32 hours $500 ODC
 Unit Cost Adjustment factor -
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursC222S750 M010STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsHEALTH PHYSICISTS Linear 14.23 HoursC222S750 P080STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 454.82 DollarsC222SA5H P090SUBCONTRACTED SRVS
500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz14 - Develop RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish development of RWP's.
Experience Item Desc - RWP development
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost -40 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC214S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceHEALTH PHYSICISTS Linear 14.23 HoursC214S750 P080STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 14.23 HoursKE10H750 T050STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz15 - Prepare Legacy Waste Processing Area

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish preparation of a processing area for legacy waste.
Experience Item Desc - Building containment structures
Breakdown of Cost Data:
 Item - Processing area containment structure
 Units - Lot
 Unit Cost -490 hours, $21,024 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 320.16 HoursKE10H750 L070STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Building MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC214S750 M010STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.04 HoursKE10H750 T050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Building MaintenanceNONE Linear 17,150.96 DollarsC214SA5C 0000SUPPLIES
19000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 1,841.12 DollarsC101SA5H P090SUBCONTRACTED SRVS
2024 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz16 - WASTE PACKING rm 601, 602

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - 1 Lot
 Unit Cost -5,643 hours, $93,545 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 224.11 HoursKE10H750 C010STRAIGHT TIME BASE

252 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 905.35 HoursKE10H750 L060STRAIGHT TIME BASE
1018 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 136.96 HoursC222S750 P050STRAIGHT TIME BASE
154 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 16.01 HoursC222S750 P170STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 482.91 HoursKE10H750 T050STRAIGHT TIME BASE
543 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2,986.41 HoursKE10H750 T070STRAIGHT TIME BASE
3358 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 75,825.30 DollarsC222SA5C 0000SUPPLIES
84000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Water System OperationsINDUSTRIAL HYGIENISTS Linear 7,368.13 DollarsC222SA5H P090SUBCONTRACTED SRVS

8100 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz17 - Prepare IWCP for Fixative Application

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish prepare IWCP.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost -119 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building MaintenanceADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC214S750 G010STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC214S750 M020STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz18 - Ver. /Rev. Existing IWCP, WGI, RWP, and AHA

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to verify procedures.
Experience Item Desc - Procedure verification
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -12 hours, $500 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 10.67 HoursC222S750 M010STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 454.82 DollarsC222SA5H P090SUBCONTRACTED SRVS
500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz19 - WASTE PACKING RM 101

Resources

BOE EEstimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -7968 hours, $69809 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 320.16 HoursKE10H750 C010STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,316.23 HoursKE10H750 L060STRAIGHT TIME BASE
1480 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 195.66 HoursC222S750 P050STRAIGHT TIME BASE
220 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 32.02 HoursC222S750 P170STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 670.56 HoursKE10H750 T050STRAIGHT TIME BASE
754 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 4,284.85 HoursKE10H750 T070STRAIGHT TIME BASE
4818 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 OT hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 46,578.40 DollarsC222SA5C 0000SUPPLIES
51600 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 16,563.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
18209 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz2 - Develop Survey Plans

Resources

BOE Estimators Experience - Radiological Engineer B444 - 10 years experience. Detailed cost estimate located in B444, room 120. This estimate is based on the 
lowest level of support required to accomplish the development of the survey plans.
Experience Item Desc - Development of Survey Plans
Breakdown of Cost Data:
 Item -Survey Plan
 Units - Lot
 Unit Cost - 50 Hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 35.57 HoursC101S750 P080STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.89 HoursKE10H750 T050STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz20 - WASTE PACKING B447
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish Waste Packaging in B447.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:

6/23/00 10:03:29 AMPage 91 of 141 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Waste Packing
 Units - Lot
 Unit Cost -3161 hours, $32283 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 160.08 HoursKE10H750 C010STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 546.06 HoursKE10H750 L060STRAIGHT TIME BASE
614 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,521.66 HoursKE10H750 L070STRAIGHT TIME BASE
1711 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC104S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceCOMPLIANCE INSPECTORS Linear 97.83 HoursC102S750 P050STRAIGHT TIME BASE
110 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 16.01 HoursC104S750 P170STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 296.15 HoursKE10H750 T050STRAIGHT TIME BASE
333 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 66.70 HoursKE10H751 L070OVERTIME BASE & PRE.
75 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 22,567.05 DollarsC104SA5C 0000SUPPLIES
25000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 6,624.95 DollarsC101SA5H P090SUBCONTRACTED SRVS
7283 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz21 - WASTE PACKING RM 104, 109 areas

Resources

BOE EEstimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -3151 hours, $32283 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 160.08 HoursKE10H750 C010STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 546.06 HoursKE10H750 L060STRAIGHT TIME BASE
614 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 97.83 HoursC222S750 P050STRAIGHT TIME BASE
110 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 16.01 HoursC222S750 P170STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 296.15 HoursKE10H750 T050STRAIGHT TIME BASE
333 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,521.66 HoursKE10H750 T070STRAIGHT TIME BASE
1711 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.81 HoursKE10H751 T070OVERTIME BASE & PRE.
65 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 22,567.05 DollarsC222SA5C 0000SUPPLIES
25000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 6,624.95 DollarsC222SA5H P090SUBCONTRACTED SRVS
7283 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz22 - WASTE PACKING Basement

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -9078 hours, $76209 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 320.16 HoursKE10H750 C010STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,316.23 HoursKE10H750 L060STRAIGHT TIME BASE
1480 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 320.16 HoursC222S750 M010STRAIGHT TIME BASE
360 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Water System OperationsCOMPLIANCE INSPECTORS Linear 195.66 HoursC222S750 P050STRAIGHT TIME BASE

220 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 32.02 HoursC104S750 P170STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 670.56 HoursKE10H750 T050STRAIGHT TIME BASE
754 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5,174.19 HoursKE10H750 T070STRAIGHT TIME BASE
5818 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 44.47 HoursKE10H751 T070OVERTIME BASE & PRE.
50 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 52,355.56 DollarsC222SA5C 0000SUPPLIES
58000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 16,563.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
18209 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz23 - WASTE PACKING Mezzanine

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -5271 hours, $56291ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 256.13 HoursKE10H750 C010STRAIGHT TIME BASE

288 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 908.91 HoursKE10H750 L060STRAIGHT TIME BASE
1022 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 156.52 HoursC222S750 P050STRAIGHT TIME BASE
176 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 32.02 HoursC222S750 P170STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 486.47 HoursKE10H750 T050STRAIGHT TIME BASE
547 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2,616.44 HoursKE10H750 T070STRAIGHT TIME BASE

2942 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 39,718.01 DollarsC222SA5C 0000SUPPLIES
44000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 11,180.46 DollarsC222SA5H P090SUBCONTRACTED SRVS
12291 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz24 - WASTE PACKING Be Shop

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Waste Packaging in B444.
Experience Item Desc - Waste Packing
Breakdown of Cost Data:
 Item - Waste Packing
 Units - Lot
 Unit Cost -5,663 hours, $118,057 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 179.65 HoursKE10H750 C010STRAIGHT TIME BASE

202 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 635.88 HoursKE10H750 L060STRAIGHT TIME BASE
715 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 151.19 HoursC222S750 M010STRAIGHT TIME BASE
170 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsCOMPLIANCE INSPECTORS Linear 109.39 HoursC222S750 P050STRAIGHT TIME BASE
123 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC222S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 778.17 HoursKE10H750 T050STRAIGHT TIME BASE
875 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2,275.83 HoursKE10H750 T070STRAIGHT TIME BASE
2559 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 ot hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 23,289.20 DollarsC222SA5C 0000SUPPLIES
25800 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Water System OperationsINDUSTRIAL HYGIENISTS Linear 7,825.68 DollarsC222SA5H P090SUBCONTRACTED SRVS

8603 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz25 - Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closeout documentation.
Experience Item Desc - closeout documentation
Breakdown of Cost Data:
 Item - closeout document
 Units - Lot
 Unit Cost -28 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 24.90 HoursC222S750 P050STRAIGHT TIME BASE

28 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz26 - Perform Surveys/Decon as reqd to Release Basemnt

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -1125 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 920.47 HoursKE10H750 T050STRAIGHT TIME BASE

1035 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 80.04 HoursKE10H750 T070STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz27 - Document and Depost areas as completed

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish documentation and deposting of areas.
Experience Item Desc - documentation and deposting of areas
Breakdown of Cost Data:
 Item - documentation and deposting of areas
 Units - Lot
 Unit Cost -250 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Water System OperationsHEALTH PHYSICISTS Linear 222.34 HoursC222S750 P080STRAIGHT TIME BASE

250 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz28 - Perform Surveys/Decon as reqd to Release NDT

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -425 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 344.18 HoursKE10H750 T050STRAIGHT TIME BASE

387 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.79 HoursKE10H750 T070STRAIGHT TIME BASE
38 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz29 - Perform Surveys/Decon as reqd to Release B447

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -713 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 610.09 HoursKE10H750 T050STRAIGHT TIME BASE

686 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 24.01 HoursKE10H750 T070STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz3 - APPLICATION CONTAM CTL Be Shop
BOE Estimators Experience - B444 Line Manager, 18 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate 

is based on the lowest level of support required to accomplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Breakdown of Cost Data:
 Item - Fixative application
 Units - lot
 Unit Cost - 72 hours, $2482 of subcontracted Indutrial Hygenist support $14482 ODC
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.01 HoursKE10H750 T050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 48.02 HoursKE10H750 T070STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 10,832.19 DollarsC222SA5C 0000SUPPLIES
12000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 2,257.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
2482 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz30 - Perform Surveys/Decon as reqd to Release B448

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -389 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.16 HoursKE10H750 T050STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.79 HoursKE10H750 T070STRAIGHT TIME BASE
38 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz31 - Perform Surveys/Decon as reqd to Release Rm 179

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -972 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 720.37 HoursKE10H750 T050STRAIGHT TIME BASE

810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 144.07 HoursKE10H750 T070STRAIGHT TIME BASE
162 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz32 - Perf Surv/Decon as reqd to Release B453

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -425 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 344.18 HoursKE10H750 T050STRAIGHT TIME BASE

387 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.79 HoursKE10H750 T070STRAIGHT TIME BASE
38 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz33 - Perform Surveys/Decon as reqd to Release Rm 138

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -423 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.16 HoursKE10H750 T050STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 64.03 HoursKE10H750 T070STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 902.68 DollarsC222SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz34 - Perform Surveys/Decon as reqd to Release Misc.

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish decontamination.
Experience Item Desc - Decontamination
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -713 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 24.01 HoursKE10H750 L070STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 610.09 HoursKE10H750 T050STRAIGHT TIME BASE
686 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 902.68 DollarsC104SA5C 0000SUPPLIES
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz35 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closeout documentation.
Experience Item Desc - closeout documentation
Breakdown of Cost Data:
 Item - closeout document
 Units - Lot
 Unit Cost -18 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsHEALTH PHYSICISTS Linear 16.01 HoursC222S750 P080STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz4 - APPLICATION CONTAM CTL Fixative Rm 601

Resources

BOE Estimators Experience - B444 Line Manager. 18 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate 
is based on the lowest level of support required to accomplish the application of fixative.
Experience Item Desc - Previous fixative application in building
Breakdown of Cost Data:
 Item - Fixative application
 Units - lot
 Unit Cost - 243 hours, $10,482 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.01 HoursKE10H750 T050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 192.10 HoursKE10H750 T070STRAIGHT TIME BASE

216 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 7,221.46 DollarsC222SA5C 0000SUPPLIES
8000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsINDUSTRIAL HYGIENISTS Linear 2,257.74 DollarsC222SA5H P090SUBCONTRACTED SRVS
2482 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz45 - Arrange Shipment of BeAST source to Vendor

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to arrange for shipment of BeAST sources.
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Beast Source 
 Units - Lot
 Unit Cost  $579 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyINDUSTRIAL HYGIENISTS Linear 526.68 DollarsC101SA5H P090SUBCONTRACTED SRVS

579 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz46 - Verify and Review Procedure for Source Removal

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to verify/review procedures.
Experience Item Desc - procedure review
Breakdown of Cost Data:
 Item - procedure review
 Units - Lot
 Unit Cost -9 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 8.00 HoursC101S750 P080STRAIGHT TIME BASE

9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz47 - Package BeAST Source for shipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to package BeAST sources for shipment.
Experience Item Desc - Radiological packaging
Breakdown of Cost Data:
 Item - Source Packaging
 Units - Lot
 Unit Cost -27 hours, $579 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
776 Complex SteelworkersMISSION SUP SPEC III Linear 16.01 HoursKD10H750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 526.68 DollarsC101SA5H P090SUBCONTRACTED SRVS
579 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz48 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to analyze the hazards of this activity.
Experience Item Desc - Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost -12 hours, $285 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 259.25 DollarsC101SA5H P090SUBCONTRACTED SRVS
285 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz49 - Ship BeAST Source to Vendor

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to ship BeAST sources.
Experience Item Desc - Radiological Shipping
Breakdown of Cost Data:
 Item - Shippin Beast Sources
 Units - Lot
 Unit Cost -27 hours, $1000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 16.01 HoursKF10H750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz5 - DU REMOVAL RM202
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish Processing and removal of Du in RM 202.
Experience Item Desc - Processing DU
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -3015 hours $72027 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 355.74 HoursC222S750 M010STRAIGHT TIME BASE

400 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 627.88 HoursKE10H750 T050STRAIGHT TIME BASE
706 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,608.82 HoursKE10H750 T070STRAIGHT TIME BASE
1809 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H751 T070OVERTIME BASE & PRE.
100 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 86,657.48 DollarsC222SA5C 0000SUPPLIES
96000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz50 - Develop RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to develop a RWP.
Experience Item Desc - RWP development
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours
 Unit Cost Adjustment factor -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz51 - Prepare Closeout Documentation
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to prepare closeout documentation.
Experience Item Desc - document preparation
Breakdown of Cost Data:
 Item - closeout documents
 Units - Lot
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -, $2000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyINDUSTRIAL HYGIENISTS Linear 909.65 DollarsC101SA5H P090SUBCONTRACTED SRVS

1000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz52 - Prepare IWCP for Draining of Proc. Equip.

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost  87 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC104S750 G010STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 41.80 HoursC104S750 M020STRAIGHT TIME BASE
47 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz53 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to analyze hazards of Equipment draining.
Experience Item Desc - Hazards analysis
Breakdown of Cost Data:
 Item - Hazards Analysis 
 Units - Lot
 Unit Cost 12 hours $200 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 181.93 DollarsC101SA5H P090SUBCONTRACTED SRVS
200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz54 - Prepare RWP
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to prepare RWP.
Experience Item Desc - RWP preparation
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz55 - Sample and Analyze Machine Oil

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to sample and anlayze oil from process equipment.
Experience Item Desc - Sampling and Analysis
Breakdown of Cost Data:
 Item - Samples and Analysis
 Units - Lot
 Unit Cost 160 hours, $135,000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 71.15 HoursKE10H750 L070STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC104S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 35.57 HoursKE10H750 T050STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 122,802.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
135000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz56 - Drain Process Equipment
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to drain oil from process equipment.
Experience Item Desc - Equyipment draining
Breakdown of Cost Data:
 Item - Equipment Draining 
 Units - Lot
 Unit Cost 4494 hours $8208 ODCs
 Unit Cost Adjustment factor -
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC II (FLTTCH, WS Linear 438.45 HoursKC20H750 L060STRAIGHT TIME BASE

493 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,389.15 HoursKE10H750 L070STRAIGHT TIME BASE
1562 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 534.49 HoursKE10H750 L070STRAIGHT TIME BASE
601 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC104S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,161.48 HoursKE10H750 T050STRAIGHT TIME BASE
1306 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 177.87 HoursKE10H751 L070OVERTIME BASE & PRE.
200 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 7,466.37 DollarsC101SA5H P090SUBCONTRACTED SRVS
8208 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz57 - Dispose of Oil from Process Equipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to ship oil from process equipment.
Experience Item Desc - Equipment draining
Breakdown of Cost Data:
 Item - Equipment Draining 
 Units - Lot
 Unit Cost 306 hours 
 Unit Cost Adjustment factor - .88934
 Revised Unit Cost - 
 Basis for adjustment - system project cuts

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 136.07 HoursKF10H750 L070STRAIGHT TIME BASE

153 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 104.05 HoursC104S750 M010STRAIGHT TIME BASE
117 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.02 HoursKE10H750 T050STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz58 - Closeout Doc. & Update Idle Equip List
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to update equipment list
Experience Item Desc - Document preparation
Breakdown of Cost Data:
 Item - Idle Equipment list Updating 
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Lot
 Unit Cost  40 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 35.57 HoursC102S750 P050STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz59 - Verify Analytical Data

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to verfiy analytical data.
Experience Item Desc - data verification
Breakdown of Cost Data:
 Item - Verfiy Analytical Sample Data
 Units - Lot
 Unit Cost 18 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 16.01 HoursC102S750 P050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz6 - DU REMOVAL  B444 RM 204

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 204.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -1196 hours $30,376 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 312.16 HoursKE10H750 T050STRAIGHT TIME BASE
351 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 600.31 HoursKE10H750 T070STRAIGHT TIME BASE
675 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 44.47 HoursKE10H751 T070OVERTIME BASE & PRE.
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 33,579.77 DollarsC222SA5C 0000SUPPLIES
37200 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz60 - Determine Quantities/Disposition of Dep. Uranium

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to determine the quantitities and disposition of depleted Uranium in B444.
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - Disposition  of Uranium
 Units - Lot
 Unit Cost  200 hours $7000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 177.87 HoursC104S750 M020STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 6,367.52 DollarsC105SA5H E130SUBCONTRACTED SRVS
7000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz61 - Prepare IWCP for DU Removal

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP package.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost  172 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 71.15 HoursC104S750 G010STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 81.82 HoursC104S750 M020STRAIGHT TIME BASE
92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz62 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to analyze hazards for Du preocessing.
Experience Item Desc - Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost  18 hours $500 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursC104S750 M010STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Health & SafetyHEALTH PHYSICISTS Linear 10.67 HoursC101S750 P080STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 454.82 DollarsC101SA5H P090SUBCONTRACTED SRVS
500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz63 - Develop RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to develop a RWP.
Experience Item Desc - RWP development
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  24 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Building Trades Proj C Estimating OnlyRADIATION CONTROL TECHNOLIGI Linear 7.11 HoursKC20H750 T050STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz64 - Prepare Du Processing Area

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare a processing area for Du Removal.
Experience Item Desc - Processing area preparation
Breakdown of Cost Data:
 Item - Processing Area Preparation
 Units - Lot
 Unit Cost  490 hours $21,024 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC III Linear 320.16 HoursKC20H750 L070STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC104S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.04 HoursKE10H750 T050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 17,150.96 DollarsC104SA5C 0000SUPPLIES
19000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Health & SafetyINDUSTRIAL HYGIENISTS Linear 1,841.12 DollarsC101SA5H P090SUBCONTRACTED SRVS

2024 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz65 - PROJECT CONTROL ACTIVITIES HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for project controls B444.
Experience Item Desc - Project Controls
Breakdown of Cost Data:
 Item - Project Controls
 Units - Lot
 Unit Cost  $89,100 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeCOST ESTIMATORS PLANNERS AN Linear 81,049.43 DollarsC106SA5H P070SUBCONTRACTED SRVS

89100 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz66 - BUDGET & ADMIN ACT, PM & PLAN, HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Budget Administration.
Experience Item Desc - Budget Administrator
Breakdown of Cost Data:
 Item - Budget Administrator
 Units - Lot
 Unit Cost $76,840 ODcs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeCOST ESTIMATORS PLANNERS AN Linear 69,897.17 DollarsC106SA5H P070SUBCONTRACTED SRVS

76840 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Kaiser-HillCOST ESTIMATORS PLANNERS AN Linear 18,192.91 DollarsK100SA5H P070SUBCONTRACTED SRVS
20000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz67 - Hot/Cold Laundry Support

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for laundry support.
Experience Item Desc - Laundry Support
Breakdown of Cost Data:
 Item - Laundry Support
 Units - Lot
 Unit Cost  $200,000 Odcs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 181,929.10 DollarsK260SA5F 0000CSS FIXED PRICE

200000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444haz68 - Janitorial Support

Resources

BOE Vendor Name - TP Enterprise
Vendor Quote - $11,900 from 3/1/99 to 9/30/99
Quote Received by - Curt Stewart
Item being quoted -Janitorial Support 
Other Info - This quote is from FY99 and will be translated for FY00, Since activity will be higher in the building the amount of support is doubled.
Availability - Janitors are non- skilled labor

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Laundry ServicesNONE Linear 34,566.54 DollarsC235SA5F 0000CSS FIXED PRICE

38000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz69 - MANAGEMENT ACTIVITIES HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for Project Management for B444 project.
Experience Item Desc - Project Management
Breakdown of Cost Data:
 Item - Project Management
 Units - Lot
 Unit Cost  1540 hours $794,000 Odcs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 480.24 HoursK100S750 M020STRAIGHT TIME BASE

540 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ADMINISTRATIVE & PROFE Linear 889.34 HoursC105S750 P170STRAIGHT TIME BASE
1000 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 406,206.90 DollarsC104SA5C 0000SUPPLIES
450000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 130,262.20 DollarsC104SA5H 0000SUBCONTRACTED SRVS
143201 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 72,771.66 DollarsK100SA5H M020SUBCONTRACTED SRVS
80000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 90,964.57 DollarsC101SA5H P090SUBCONTRACTED SRVS
100000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 19,080.27 DollarsC103SA5H S020SUBCONTRACTED SRVS
20975.5 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz7 - DU REMOVAL B447 RM 403
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to accomplish Processing and removal of Du in RM 403.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -772 hours $20499 ODC
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.04 HoursKE10H750 T050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 384.20 HoursKE10H750 T070STRAIGHT TIME BASE
432 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 44.47 HoursKE10H751 T070OVERTIME BASE & PRE.
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 17,602.30 DollarsC222SA5C 0000SUPPLIES
19500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz70 - FIELD MANAGEMENT HAZ RED C444

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for Field Management.
Experience Item Desc - Field Management
Breakdown of Cost Data:
 Item - Filed Manager
 Units - Lot
 Unit Cost  $136116 ODCa
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 123,817.30 DollarsC105SA5H E130SUBCONTRACTED SRVS

136116 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz71 - Prepare Revision to PEP for D&D

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Project Execution Plan.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $2500 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 2,274.11 DollarsC105SA5H E130SUBCONTRACTED SRVS

2500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz72 - Prepare QA Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare QA plan.
Experience Item Desc -QA plan Preparation
Breakdown of Cost Data:
 Item - QA Plan
 Units - Lot
 Unit Cost  $1500 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 1,364.47 DollarsC105SA5H E130SUBCONTRACTED SRVS

1500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz73 - Prepare Health and Safety Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Health and Safety Plan.
Experience Item Desc - HSP preparation
Breakdown of Cost Data:
 Item - HSP
 Units - Lot
 Unit Cost  $1000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 909.65 DollarsC105SA5H E130SUBCONTRACTED SRVS

1000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz74 - Develop D&D Schedule and Cost Estimate

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Develop D&D cost estimate and schedule.
Experience Item Desc - Schedule and Cost Estimating
Breakdown of Cost Data:
 Item - Schedule and Cost Estimate
 Units - Lot
 Unit Cost  $5000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 4,548.23 DollarsC105SA5H E130SUBCONTRACTED SRVS

5000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz75 - Prepare Waste Management Plan
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to Prepare Waste Management Plan.
Experience Item Desc - Waste management plan preparation
Breakdown of Cost Data:
 Item - Planm
 Units - Lot
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost  $2000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 1,819.29 DollarsC105SA5H E130SUBCONTRACTED SRVS

2000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz76 - D&D Training and Qualification Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Training and Qualification plan
Experience Item Desc - Trainging and qualification plan preparation
Breakdown of Cost Data:
 Item - Training and Qualification plan
 Units - Lot
 Unit Cost  $1000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 909.65 DollarsC105SA5H E130SUBCONTRACTED SRVS

1000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz77 - Prepare Economic  Disposition Plan

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Economic Disposition plan.
Experience Item Desc - Economic Disposition Plan development
Breakdown of Cost Data:
 Item - Economic Disposition Plan
 Units - Lot
 Unit Cost  $780 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 709.52 DollarsC105SA5H E130SUBCONTRACTED SRVS

780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz78 - Develop WBS Dictionary

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for WBS development
Experience Item Desc - WBS development
Breakdown of Cost Data:
 Item - WBS
 Units - Lot
 Unit Cost  $12300 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Work Control CenterOTHER ENGINEERS Linear 11,188.64 DollarsC105SA5H E130SUBCONTRACTED SRVS

12300 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz79 - Develop Schedule and Cost Estimate

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Develop schedule and cost estimate for Haz redcution.
Experience Item Desc - Schedule and cost estimat
Breakdown of Cost Data:
 Item - Schedule and cost estimate
 Units - Lot
 Unit Cost  $5080 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 4,621.00 DollarsC105SA5H E130SUBCONTRACTED SRVS

5080 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz8 - DU REMOVAL B444 RM 33A,32, 502

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish Processing and removal of Du in RM 33a, 32, and 502.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -652 hours $10500 ODC
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 328.17 HoursKE10H750 L070STRAIGHT TIME BASE

369 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC104S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 109.39 HoursKE10H750 T050STRAIGHT TIME BASE
123 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 35.57 HoursKE10H751 L070OVERTIME BASE & PRE.
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,478.16 DollarsC104SA5C 0000SUPPLIES
10500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz80 - Revise and Issue PEP REV 1 for Hazards Reduction
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to Prepare Project Execution Plan revision.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $26500 ODCS
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 24,105.61 DollarsC105SA5H E130SUBCONTRACTED SRVS

26500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz81 - Revise and Issue PEP REV 2 for Hazards Reduction

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Prepare Project Execution Plan revision.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $20185 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 9,087.36 DollarsC105SA5H E130SUBCONTRACTED SRVS

9990 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 1,678.30 DollarsC105SA5H E130SUBCONTRACTED SRVS
1845 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 1,228.02 DollarsC105SA5H E130SUBCONTRACTED SRVS
1350 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 2,274.11 DollarsC105SA5H E130SUBCONTRACTED SRVS
2500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 4,093.41 DollarsC105SA5H E130SUBCONTRACTED SRVS
4500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz82 - Evaluate Options for Equipment Disposition

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to evaluate equipment disposal options.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $20000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 18,192.91 DollarsC105SA5H E130SUBCONTRACTED SRVS

20000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz83 - Develop Decision Doc. for Equipment Disposition

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to develop equipment disposal options.
Experience Item Desc -Document
Breakdown of Cost Data:
 Item - document
 Units - Lot
 Unit Cost  $20000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 18,192.91 DollarsC105SA5H E130SUBCONTRACTED SRVS

20000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz84 - Review/Revise Authorization Basis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to revise Authorization Basis.
Experience Item Desc - AB revision
Breakdown of Cost Data:
 Item - AB revision
 Units - Lot
 Unit Cost  $20000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 18,192.91 DollarsC105SA5H E130SUBCONTRACTED SRVS

20000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz85 - Eval D&D Staff & Office Space Req.

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to evaluate staffing and office requirements.
Experience Item Desc - PEP
Breakdown of Cost Data:
 Item - PEP
 Units - Lot
 Unit Cost  $10000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 9,096.46 DollarsC105SA5H E130SUBCONTRACTED SRVS

10000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz86 - Perform Equipment Accountability
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to perform equipment accountability.
Experience Item Desc - Equipment Accountabiliity
Breakdown of Cost Data:
 Item -Equipment accountability
 Units - Lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost  $81000 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 73,681.30 DollarsC105SA5H E130SUBCONTRACTED SRVS

81000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz87 - IWCP Planning

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP.
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - IWCP prepaaration
 Units - Lot
 Unit Cost  101 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 41.80 HoursC104S750 G010STRAIGHT TIME BASE

47 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 48.02 HoursC104S750 M020STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz88 - SES/ORC Reviews

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for SES orc Reviews.
Experience Item Desc - SES ORC Reviews
Breakdown of Cost Data:
 Item - SES/ORC Review
 Units - Lot
 Unit Cost  20 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 10.67 HoursC104S750 M010STRAIGHT TIME BASE

12 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz89 - RWP Prep/Alara Review/JHA Dvmnt
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required RWP preparation.
Experience Item Desc - RWP prepartion
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost 24 hours ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.11 HoursKE10H750 T050STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz9 - Prepare DU Removal Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closout documentation.
Experience Item Desc - Processing DU
Breakdown of Cost Data:
 Item - DU Processing
 Units - Lot
 Unit Cost -18 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 16.01 HoursC222S750 M010STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz90 - Sample Request

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to request samples
Experience Item Desc - Sample requests
Breakdown of Cost Data:
 Item - Sample request
 Units - Lot
 Unit Cost 8 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Haz91 - Perform Sampling
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to sample DU chips.
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - Du sampling
 Units - Lot
 Unit Cost 45 hours 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building Trades Proj C Estimating OnlyMISSION SUP SPEC III Linear 24.01 HoursKC20H750 L070STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursC104S750 M010STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz92 - Receive Sample Results

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Analyze DU samples
Experience Item Desc - Du processing
Breakdown of Cost Data:
 Item - Du Sampling
 Units - Lot
 Unit Cost  $15000 ODCS   
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 13,644.69 DollarsK267SA5H 0000SUBCONTRACTED SRVS

15000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz93 - IWCP Planning for Packaging

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare IWCP.
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:IWCPDu chip processing
 Units - Lot
 Unit Cost  97 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 35.57 HoursC104S750 G010STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 41.80 HoursC104S750 M020STRAIGHT TIME BASE
47 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Haz94 - SES/ORC Reviews for Packaging
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required for SES orc Reviews.
Experience Item Desc - SES ORC Reviews
Breakdown of Cost Data:
 Item - SES/ORC Review
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Lot
 Unit Cost  24 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.11 HoursKE10H750 T050STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz95 - RWP Prep/Alara Review/JHA Dvmnt for Pking

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for RWP preparation.
Experience Item Desc -RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  12 hours 600 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.11 HoursC104S750 M010STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 545.79 DollarsC101SA5H P090SUBCONTRACTED SRVS
600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz96 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required forActivity Hazards Analysis.
Experience Item Desc -Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost  20 hours $250 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 227.41 DollarsC101SA5H P090SUBCONTRACTED SRVS
250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz97 - Prepare RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for RWP preparation.
Experience Item Desc -RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz98 - Prepare Engineering/ IWCP for Deenergization

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for IWCP preparation
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost 149 hours $14436 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 16.01 HoursC105S750 E130STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC104S750 G010STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.01 HoursC104S750 M020STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 28.46 HoursC104S750 M020STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 16.01 HoursC101S750 P080STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,610.73 DollarsC104SA5C 0000SUPPLIES
4000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 8,787.18 DollarsC105SA5H E130SUBCONTRACTED SRVS
9660 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 24.56 DollarsC105SA5H E130SUBCONTRACTED SRVS
27 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 681.32 DollarsC101SA5H P090SUBCONTRACTED SRVS
749 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Haz99 - Verify/Review Procedure for Source Removal

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for procedure review.

Experience Item Desc -Procedure review

Breakdown of Cost Data:
 Item -Procedure Review
 Units - Hours
 Unit Cost - 8 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz27 - Prepare Transfer/Shipping Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish preparation of shipping documentation.
Experience Item Desc - Shipping Document Preparation
Breakdown of Cost Data:
 Item - Decontamination
 Units - Lot
 Unit Cost -18 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 16.01 HoursC102S750 P050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444Lhaz36 - Identify Legacy Oil
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
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Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

based on the lowest level of support required to identify legacy oil in and around B444.
Experience Item Desc - Building Walkdowns
Breakdown of Cost Data:
 Item - Oil Identification
 Units - Lot
 Unit Cost -27 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 24.01 HoursC222S750 P050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz38 - Evaluate Disposition of Oil

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish this task.
Experience Item Desc - Evaluation of chemical disposal
Breakdown of Cost Data:
 Item - Oil disposal options
 Units - Lot
 Unit Cost -27 hours,
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 24.01 HoursC102S750 P050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz40 - Sample Drums

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to sample oil drums.
Experience Item Desc - Sampling
Breakdown of Cost Data:
 Item - Drum samples
 Units - Lot
 Unit Cost -1085 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 484.69 HoursKE10H750 L070STRAIGHT TIME BASE

545 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 231.23 HoursC104S750 M010STRAIGHT TIME BASE
260 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceCOMPLIANCE INSPECTORS Linear 17.79 HoursC102S750 P050STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 231.23 HoursKE10H750 T050STRAIGHT TIME BASE

260 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz41 - Analyze Samples

Resources

BOE
Vendor Name - Analytical Services
Vendor Quote - $1,000 per sample
Quote Received by - 
Item being quoted - 
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Water System OperationsCOMPLIANCE INSPECTORS Linear 3.56 HoursC222S750 P050STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 909.65 DollarsC222SA5H 0000SUBCONTRACTED SRVS
1000 Dollars/sample 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz42 - Prepare Drums for Transfer

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to prepare oild drums for transfer
.
Experience Item Desc - Shipping preparation
Breakdown of Cost Data:
 Item - Shipping preparation
 Units - Lot
 Unit Cost -288 hours, $10000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 128.07 HoursKE10H750 L070STRAIGHT TIME BASE

144 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 64.03 HoursC104S750 M010STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.03 HoursKE10H750 T050STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444Lhaz43 - Transfer Oil
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to transfer oil.
Experience Item Desc - chemical transportation
Breakdown of Cost Data:
 Item - oil transfer
 Units - Lot
 Unit Cost -36 hours, $5000 ODCs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 

6/23/00 10:03:41 AMPage 125 of 141 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 16.01 HoursKE10H750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursC104S750 M010STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKE10H750 T050STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 4,548.23 DollarsC104SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444Lhaz44 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to accomplish closeout documentation.
Experience Item Desc - closeout documenting
Breakdown of Cost Data:
 Item - closeout document
 Units - Lot
 Unit Cost -27 hours, 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceCOMPLIANCE INSPECTORS Linear 24.01 HoursC102S750 P050STRAIGHT TIME BASE

27 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PEREM1 - Process Equipment Removal -Carbon shop

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the carbon shop.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Carbon Shop
 Units - lot
 Unit Cost - 4730 hours $50,750 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE

3600 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem10 - Process Equipment Removal -Basement

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for the basement.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Basement
 Units - lot
 Unit Cost - 10,970 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC222S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,280.65 HoursKE10H750 T050STRAIGHT TIME BASE
1440 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 578.07 HoursKE10H751 T070OVERTIME BASE & PRE.
650 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444PErem11 - Process Equipment Removal -Second Floor
BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 

in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for the mezzanine.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Mezzanine
 Units - lot
 Unit Cost - 5510 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.33 HoursKE10H750 T050STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 311.27 HoursKE10H751 T070OVERTIME BASE & PRE.
350 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem12 - Process Equipment Removal -Be Shop

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for the Be shop.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Be Shop
 Units - lot
 Unit Cost - 10870 hours $300,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC222S750 M010STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,280.65 HoursKE10H750 T050STRAIGHT TIME BASE
1440 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 489.14 HoursKE10H751 T070OVERTIME BASE & PRE.
550 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 270,804.60 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --30 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444PERem2 - Process Equipment Removal -Precision Shop

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the precision shop.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Precision Shop
 Units - lot
 Unit Cost - 9,640 hours $50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 711.47 HoursKE10H751 T060OVERTIME BASE & PRE.
800 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem3 - Process Equipment Removal -Utility Areas

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the utility areas.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Utility Areas
 Units - lot
 Unit Cost - 4730 hours 50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.

250 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containerws

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PERem4 - Process Equipment Removal -Admin Area

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the administration area.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Administration Area
 Units - lot
 Unit Cost - 5,140 hours $50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 142.29 HoursKE10H750 L070STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 640.33 HoursC222S750 M010STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem5 - Process Equipment Removal -Stress Relief

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal in the stress relief area.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Stress Relief Area
 Units - lot
 Unit Cost - 4730 hours  $50,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 142.29 HoursKE10H750 L070STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 640.33 HoursC222S750 M010STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 45,134.11 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --5 containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem6 - Process Equipment Removal -Room 101

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for room 101.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Room 101
 Units - Lot 
 Unit Cost - 18,472 hours  300,000 dollars
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 2,219.80 HoursKE10H750 L070STRAIGHT TIME BASE

2496 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 284.59 HoursC222S750 M010STRAIGHT TIME BASE
320 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,219.80 HoursKE10H750 T050STRAIGHT TIME BASE
2496 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 11,098.99 HoursKE10H750 T070STRAIGHT TIME BASE
12480 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 844.87 HoursKE10H751 T070OVERTIME BASE & PRE.
950 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 270,804.60 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --30 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444PErem7 - Process Equipment Removal -Room 601/602
BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 

in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for room 601/602.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Room 601/602
 Units - lot
 Unit Cost - 5450 hours $200,000 odcs
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 142.29 HoursC222S750 M010STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.33 HoursKE10H750 T050STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 222.34 HoursKE10H751 T070OVERTIME BASE & PRE.
250 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem8 - Process Equipment Removal -B447

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for process equipment removal for B447.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - B447
 Units - Lot
 Unit Cost - 10630 hours $200,000 ODCS
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 1,280.65 HoursKE10H750 L070STRAIGHT TIME BASE

1440 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursC222S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,280.65 HoursKE10H750 T050STRAIGHT TIME BASE
1440 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 6,403.26 HoursKE10H750 T070STRAIGHT TIME BASE
7200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 311.27 HoursKE10H751 T070OVERTIME BASE & PRE.
350 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES

10000 dollars 1.015 -- FY00 Escalation --20 waste containers
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444PErem9 - Process Equipment Removal -Room 104/109

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to process equipment removal for room 104/109.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Process Equipment Removal - Room 104/109
 Units - lot 
 Unit Cost - 5,510 hours $200,000 odcs
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 640.33 HoursKE10H750 L070STRAIGHT TIME BASE

720 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Water System OperationsFOREMEN / TEAM LEADS / GROUP Linear 106.72 HoursC222S750 M010STRAIGHT TIME BASE
120 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.33 HoursKE10H750 T050STRAIGHT TIME BASE
720 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3,201.63 HoursKE10H750 T070STRAIGHT TIME BASE
3600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 311.27 HoursKE10H751 T070OVERTIME BASE & PRE.
350 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Water System OperationsNONE Linear 180,536.40 DollarsC222SA5C 0000SUPPLIES
10000 dollars 1.015 -- FY00 Escalation --20 waste containers

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo1 - Identify Non-Essential personnel

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required identify non-essential personnel.
Experience Item Desc - resource allocation
Breakdown of Cost Data:
 Item - Personnel allocation
 Units - Lot
 Unit Cost  45 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 40.02 HoursC104S750 M020STRAIGHT TIME BASE

45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 444persrelo2 - Find Space for Non-Essential Personnel
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

based on the lowest level of support required for finding space for non-essential personnel.
Experience Item Desc - project management
Breakdown of Cost Data:
 Item - space allocation
 Units - Lot
 Unit Cost  45 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 40.02 HoursC104S750 M020STRAIGHT TIME BASE

45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo3 - Prepare Personnel Move Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required prepare moving documentation
Experience Item Desc - project management
Breakdown of Cost Data:
 Item - document preparation
 Units - Lot
 Unit Cost  36 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 16.01 HoursC104S750 G010STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 16.01 HoursC104S750 M020STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo4 - Move Personnel

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for move non-essential personnel.
Experience Item Desc - moving non-essential personnel
Breakdown of Cost Data:
 Item - moving
 Units - Lot
 Unit Cost  144 hours $36,720 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 128.07 HoursC104S750 M020STRAIGHT TIME BASE

144 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 21,121.97 DollarsC104SA5H 0000SUBCONTRACTED SRVS
23220 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Business Management OfficeNONE Linear 12,186.21 DollarsC106SA5L 0000RENTALS

13500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444persrelo5 - Prepare Closeout Documentation

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for prepare closeout documention.
Experience Item Desc - document preparation
Breakdown of Cost Data:
 Item - document
 Units - Lot
 Unit Cost 8 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 7.11 HoursC104S750 M020STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proEqp30 - Deenergize Process Equipment

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required to Denergize Process Equipment in B444.
Experience Item Desc - Equipment Denergization
Breakdown of Cost Data:
 Item - Equipment Deenergization
 Units - Lot
 Unit Cost  2941 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,794.69 HoursKE10H750 C020STRAIGHT TIME BASE

2018 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 266.80 HoursC210S750 M010STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 123.62 HoursKE10H750 T050STRAIGHT TIME BASE
139 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 44.47 HoursKE10H750 T050STRAIGHT TIME BASE
50 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 133.40 HoursKE10H751 C020OVERTIME BASE & PRE.
150 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 444proEqp31 - Closeout Documentation & Drawing Updates
BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 

based on the lowest level of support required to update documents and drawings.
Experience Item Desc - Drawing Updates
Breakdown of Cost Data:
 Item - Draing Updates
 Units - Lot
 Unit Cost  $28000 ODCs
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Activity ID: 1EDC5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterELECTRICAL ENGINEERS Linear 12,735.04 DollarsC105SA5H E040SUBCONTRACTED SRVS

14000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 12,735.04 DollarsC105SA5H E130SUBCONTRACTED SRVS
14000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proprem32 - Activity Hazards Analysis

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required forActivity Hazards Analysis.
Experience Item Desc -Hazards Analysis
Breakdown of Cost Data:
 Item - Hazards Analysis
 Units - Lot
 Unit Cost  20 hours $250 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 8.89 HoursC104S750 M010STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 227.41 DollarsC101SA5H P090SUBCONTRACTED SRVS
250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proprem33 - Prepare RWP

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for RWP preparation.
Experience Item Desc -RWP preparation
Breakdown of Cost Data:
 Item - RWP
 Units - Lot
 Unit Cost  16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDC05
Activity ID: 1EDC5201

Activity Filter * Starts In FY *
Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.56 HoursKE10H750 T050STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 444proprem34 - Prepare Engineering/ IWCP for Deenergization

Resources

BOE Estimators Experience - B444 Manager. 8 years RFETS experience in similar activities. Detailed cost estimate located in B444, room 120. This estimate is 
based on the lowest level of support required for IWCP preparation
Experience Item Desc - IWCP preparation
Breakdown of Cost Data:
 Item - IWCP
 Units - Lot
 Unit Cost 149 hours $14436 ODCS
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 16.01 HoursC105S750 E130STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementADMINISTRATIVE ASSISTANTS Linear 48.02 HoursC104S750 G010STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.01 HoursC104S750 M020STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 28.46 HoursC104S750 M020STRAIGHT TIME BASE
32 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 16.01 HoursC101S750 P080STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,610.73 DollarsC104SA5C 0000SUPPLIES
4000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 8,787.18 DollarsC105SA5H E130SUBCONTRACTED SRVS
9660 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 24.56 DollarsC105SA5H E130SUBCONTRACTED SRVS
27 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 681.32 DollarsC101SA5H P090SUBCONTRACTED SRVS
749 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 174,429.90 DollarsZDEPTCON 0000CONTINGENCY

174430 DollarsFactors
No DepartmentNONE Linear 112,997.20 DollarsZDEPTESC 0000ESCALATION

112997 DollarsFactors
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WBS No: 1EDC06
Activity ID: 1E5B105A20

Activity Filter * Starts In FY *
WBS No: 1EDC06 Title: 460 Cluster Stabilization/Hazard Removal
Activity ID: 1E5B105A20 Description: 460 Cluster Property Removal Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

460PrRem Property Removal 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E5B105A20: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 460PrRem - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 31038 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 1,471.86 HoursC211S750 C010STRAIGHT TIME BASE

1655 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 1,655.95 HoursC214S750 C020STRAIGHT TIME BASE
1862 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 2,392.33 HoursC213S750 C080STRAIGHT TIME BASE
2690 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 2,759.63 HoursC101S750 E120STRAIGHT TIME BASE
3103 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 2,760.52 HoursC270S750 L090STRAIGHT TIME BASE
3104 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 9,660.92 HoursC210S750 M020STRAIGHT TIME BASE
10863 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E5B105A30 Description: 460 Cluster Personnel Relocation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

460PerRelo Personnel Relocation 0.00 each #Num!EE 0 0 0 0 000
Total for Activity 1E5B105A30: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 460PerRelo - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDC06
Activity ID: 1E5B105A30

Activity Filter * Starts In FY *
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDC6200 Description: 460 Cluster Stab/Hazard Removal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 - tC55B105A Property Removal 1.00 each 20,701EE 20,701 764,017 0 764,017 1,000,941236,9240
460FacTrans Facility Transition 1.00 each 761EE 761 25,442 5,458 30,899 38,7897,8900
460PerRelo Personnel Relocation 110.00 each 8EE 880 10,970 23,299 34,270 37,6723,4020
460PrRem Property Removal 1.00 each 20,701EE 20,701 764,017 0 764,017 1,000,941236,9240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 650,285 650,2850650,285

Total for Activity 1EDC6200: 43,044 1,564,446 28,757 2,243,488 2,728,628485,140650,285

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC55B105A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 31038 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 1,471.86 HoursC211S750 C010STRAIGHT TIME BASE

1655 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 1,655.95 HoursC214S750 C020STRAIGHT TIME BASE
1862 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 2,392.33 HoursC213S750 C080STRAIGHT TIME BASE
2690 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 2,759.63 HoursC101S750 E120STRAIGHT TIME BASE
3103 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 2,760.52 HoursC270S750 L090STRAIGHT TIME BASE
3104 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 9,660.92 HoursC210S750 M020STRAIGHT TIME BASE
10863 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 460FacTrans - Facility Transition
BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 

exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC06
Activity ID: 1EDC6200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Building Transition
 Units - Per Building, 2 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 131.62 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 2 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 156.52 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 131.62 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 14.23 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 14.23 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 28.46 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 284.59 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 3,274.72 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 2,183.15 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --2 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 460PerRelo - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDC06
Activity ID: 1EDC6200

Activity Filter * Starts In FY *
Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES

53.26 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 460PrRem - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 31038 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 1,471.86 HoursC211S750 C010STRAIGHT TIME BASE

1655 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 1,655.95 HoursC214S750 C020STRAIGHT TIME BASE
1862 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 2,392.33 HoursC213S750 C080STRAIGHT TIME BASE
2690 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 2,759.63 HoursC101S750 E120STRAIGHT TIME BASE
3103 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 2,760.52 HoursC270S750 L090STRAIGHT TIME BASE
3104 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 9,660.92 HoursC210S750 M020STRAIGHT TIME BASE
10863 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 397,119.30 DollarsZDEPTCON 0000CONTINGENCY

397119 DollarsFactors
No DepartmentNONE Linear 253,165.80 DollarsZDEPTESC 0000ESCALATION

253166 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

231,987 6,003,762 4,251,428 12,104,100 14,336,9142,232,814

Report Totals:

Contingency 
& Escalation

1,848,910
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